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Weekly Construction Summary 
Week of 02/25/2024 

 

Construction Summary 

Site work only on Wednesday this week. 

On Wednesday (02/28), HELCO crews removed the transformer from the CSO site. 

Work on the site is anticipated to resume in the beginning of April. 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1400

Monitors on Site: Cultural - Ron Mitchell

Construction - Karl Halemano

POS HR HR

PM 6

PE 6

Foreman 6

Crew 6

Crew 6

Lead Foreman 6

Foreman 6

Foreman 6

Crew 6

Flagger 6

Flagger 6

Flagger 6

Flagger 6
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Ryerson Andrade Leleiwi Elec.

Nicholas Velazquez

10 Linemen/Helpers

A. Rosehill

Aloha Security

Aloha Security

Aloha Security

Aloha Security

K. Hanohano

GBI

Wayne Rubio

Ronald Lee

Gary Fujii

HELCO

HELCO

Leleiwi Elec.

Leleiwi Elec.

HELCO

HELCO

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 

8:30am 35F.  Up to low 40s in the 

afternoon, with increasing wind and light 

clouds.

Cutural orientation for HELCO et.al. was held at HP at 0800.  Ended by 0830, and personnel headed up the Mauna.

Crews arrived at summit ~0900.  HELCO crews worked at CSO, as well as electrical boxes at JCMT and Batch Plant area.  At CSO, HELCO 

personnel cut cables in the pullbox by the road, disconnecting the CSO transformer from the main lines.  The transformer was removed from the 

concrete pad to the flatbed truck, and the cables were pulled out of the conduits.

Leleiwi disconnected the cables from the panel in the CSO support building, and the cables connecting the panel and transformer were also 

removed.

Stewart Hunter and Simon Radford were onsite for the whole operation.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Wednesday, February 28, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

HELCO - crane truck, flatbed truck, bucket 

EQUIPMENT

truck, crew trucks

Jon Steen GBI

Cody Brown
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PHOTOS (full resolution and additional photos archived)
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2/28/2024

9:01am - personnel arriving at CSO

1:13pm - work complete at CSO12:34pm - pulling cables from the conduits

12:31pm - removing transformer from pad to truck12:25pm - work in pullbox complete

10:57am - prepping to cut cables at pullbox
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