A=COM

INDEPENDENT DECOMMISSIONING PROJECT MANAGER (IDPM) WEEKLY REPORT

WEEK ENDING: Friday, September 30, 2022 WEATHER : Good For All Planned Work
“ Clear-pm [ Light Showers am
PROJECT TITLE: CALTECH SUBMILLIMETER OBSERVATORY DECOMMISSIONING ] Partly Cloudy [] Passing Rains-am
- i ] Cloudy-pm 1 Rain-am
BY: Pedro Foronda (PF) (Mon-Wed) ; William Wanner (WW) (Th-Fri) [ Overcast o w

Work Items
9/26/22 (Mon) 0830-1430 Hrs. (IDPM - PF; Bill Johnson also onsite)
Prior to the start of work:
Invasive Species Inspection NOT required for Unitek/Lehua pickups truck
Cultural Monitor and CMS Representative onsite
No Archaeologist required for this work

LEAD PAINT AND Work Observed
MOLD REMOVAL Lehua set up monitors adjacent to rooms 204 and 105 to measure air quality during removal of molded tiles within islolation enclosures by the
Unitek crew.

AECOM IDPM-PF jointly reviewed all three CSO interior floors with Unitek foreman Jeff Abella to identify areas of loose paint to remove Lead Paint
at locations identified in the Feb’21 CSO Decommissioning Plan Appendix D- Asbestos, Lead Paint, and Mold Survey Report.

Directions Given: None Required
9/27/22 (Tues) 0830-1430 Hrs. (IDPM - PF; Bill Johnson also onsite)

Prior to the start of work monitors:
Invasive Species Inspection NOT required for Unitek/Lehua pickups truck
Cultural Monitor and CMS Representative onsite
LEAD PAINT AND No Archaeologist required for this work

MOLD REMOVAL
Work Observed

Unitek completed scraping loose lead paint from steel beams and walls on the third floor and finished the isolation enclosures for moldy ceiling tile
removal in rooms 105 and 204. Lehua continued air quality sampling.

Directions Given: None Required
9/28/22 (Wed) 0830-1430 Hrs. (IDPM - PF; Bill Johnson also onsite)

Prior to the start of work monitors:
Invasive Species Inspection NOT required for Unitek/Lehua pickups truck
Cultural Monitor and CMS Representative onsite

LEAD PAINT AND No Archaeologist required for this work

MOLD REMOVAL

Work Observed
Unitek completed the removal of water marked, molded tiles from rooms 105 and 204 and rooms were cleared by Lehua.

Directions Given: None Required
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9/29/22 (Thurs) 0745-1 Hrs. (IDPM - WW; Bill Johnson also onsite)

Prior to the start of work monitors:
Invasive Species Inspection NOT required for Unitek/Lehua pickups truck
Cultural Monitor and CMS Representative onsite
No Archaeologist required for this work

LEAD PAINT AND

Work
MOLD REMOVAL ok Observed

Unitek completed removal of loose paint from railings, dome/shutter frame, stairways, walls, and celings within observatory levels 4, 3, 2, 1. All
loose paint chips vacumed and bagged. Lehua continued air quality monitoring during scraping and vacuuming activity.

1100 Hrs- Kona Transit hauls onsite 40ft container to Hilo for repacking and shipping

Directions Given: Unitek reported that removed celing tiles and paint chips are being stored in their Hilo facility. IDPM-WW requested that
manifests of actual final disposal be sent to Caltech and AECOM.

9/30/22 (Fri) 0735-1430 Hrs. (IDPM - ww; Bill Johnson also onsite)

Prior to the start of work monitors:
Invasive Species Inspection NOT required for Unitek/Lehua pickups truck
Cultural Monitor and CMS Representative onsite
No Archaeologist required for this work

LEAD PAINT AND Work Observed
MOLD REMOVAL Unitek completed final walk thru of CSO and outer buildings confirming loose lead paint in areas identified in the survey report were scraped,
contained, and taken offsite for disposal. Unitek and Lehua demobilized equipment and left the site about 0900.

Directions Given: Reminded Unitek and Lehua to submit test reports and disposal manifests to Caltech.

Note : Abatement of Lead Paint at actual demolition structural frame cut locations, which are yet to be determined, are
being deferred to the demolition phase.

WORK FORCE & EQUIPMENT

NAME POS HR NAME POS HR EQUIPMENT TYPE HR
Nicole Garaganza Tengan Ai’\r/lgr:‘:;i:y All Week Lehua Unitek Pick Up Truck Std4X4 | All Week
Jeff Abella Foreman All Week Unitek
Reginaldo Sherwin All Week Unitek
Jombel Ebuen All Week Unitek
Jone Abella All Week Unitek
Wally Ishibashi All Week CMS Monitor
Ron Mitchell All Week Cultural Monitor
Signed by: [ e Reviewed by: () gy - J ,&,W, Date  9/30/2022
Pedro Foronda, P.E. William Wanner, P.E. , CCM
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Scraping and Vacuuming Areas of Loose Lead Paint
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2022-09-29 Haul 40ft Container and ISM Inspection Certificate

L-R: R.Mitchell; W.Ishibashi; N. Tengan; Unitek Crew; B. Johnson
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