A=COM Caltech Submillimeter Observatory Decommissioning

Weekly Construction Summary
Week of 04/14/2024

Construction Summary

Two days of work this week, mobilization and completing removal of hydraulics.

Wednesday: GBI mobilized equipment and fuel storage tank.
Thursday: GBI installed the silt fence, and D&M completed removal of hydraulic oil.
Daily reports attached.

Next work is scheduled for Tuesday, 4/24/24.
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DATE : Wednesday, April 17, 2024 WEATHER: Suitable For All Planned Work
At CSO, clear, light wind. Temp at
PROJECT TITLE:  Caltech Submillimeter Observatory Decommissioning Work Hours: 10am 40F.
Arrv: 0800
Report By: Shawn Gardner Dep: 1500
Monitors on Site: Cultural - Ron Mitchell
Work Items Location & Description of Work/Activities
Demolition GBI crew and equipment arrived at the Visitor Center dirt lot at ~0900. Delivered fuel tank secondary containment material to the maintenance

area, then headed up to the CSO. The haul truck stayed behind, the trailer with materials and equipment were transferred to the dump truck,
and the loader was driven up the Mauna.

Materials including stabilization matting, the silt fence materials, and other material were unloaded at the site. The materials were either
stored in the welding shed or secured with steel bands and/or ratchet straps.

They installed "Construction Site No Trespassing" signs and the road-facing side of the existing fence, and plan to put them on the rest of the
fence later in the week. Left the site back to HP at 1200.

After lunch, the crew assembled the secondary containment in the maintenance area, and put the fuel trailer in the containment area.

Stewart Hunter observed the activities both at the CSO and the maintenance area.

WORK FORCE & EQUIPMENT

NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen 7 GBI Dump Truck 768 HEG wi/trailer Peterbilt
Cody Brown 7 GBI Loader CAT 950
Bronson Sylva 7 GBI
Keala Drummondo 7 GBI
Brandon Kepano 7 GBI

Signed by: % Reviewed by: Shawn Gardner Date 4/17/2024
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P H OTOS (full resolution and additional photos archived) 4/ 17/ 2024
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A Vehicle inspection certificates A 10:52am - installing signs

A 11:17am - unloading materials A 3:11pm - fuel trailer in secondary containment
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DATE :

Thursday, April 18, 2024

PROJECT TITLE:

Report By:

Caltech Submillimeter Observatory Decommissioning

Shawn Gardner

Work Hours:
Arrv: 0730
Dep: 1530

WEATHER: Suitable For All Planned Work

At CSO, clear, light wind. Temp at 9am
40F. Up to low 50s in the afternoon.

Monitors on Site:

Cultural - Ron Mitchell

Archeological - Robynn Namnama

Work Items Location & Description of Work/Activities

Demolition A Cultural Orientation was held at HP 0730 to 0800. After that, personnel from GBI, M3, and D&M headed up to the CSO.
D&M drained the remaining oil from the second hydraulic tank and from the two small cranes inside the dome, then removed their equipment,
the oil, and the couple pieces of tube and hose from the site, with tranportation provided by Simon as no 4wd vehicles were available. They left
some absorbent materials and a bucket at the site for later use as needed.
GBI installed the silt fence all the way around the site. With that completed, the next work on the site is scheduled for Tuesday (4/23).
Simon Radford was onsite in the morning, and Stewart Hunter stopped by the site in the morning and again at ~1500.
David Ariaanse and Nancy Valenzuela from M3 visited the site in the morning.

WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR

Jon Steen 3 GBI Loader CAT 950

Cody Brown 8 GBI

Bronson Sylva 8 GBI

Keala Drummondo 8 GBI

Brandon Kepano 8 GBI

Joseph Pasa D&M

Frank Feliciano 4 D&M

Signed by: % Reviewed by: Shawn Gardner Date 4/18/2024
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A 3:30pm - site closed for the day




