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Weekly Construction Summary 
Week of 9/17/2023 

 

Construction Summary 

Removal of telescope components, except the BUS, from the site was completed this week.  Preparations for 
disassembly of the BUS continued all week. 

On Monday, the elevation assembly and one counterweight were removed from the site. 

On Tuesday, the base assembly and the other counterweight were removed from the site. 

On Wednesday, Airgas removed the four propane cylinders from the fuel shed.  Small equipment was removed 
from the dome and outbuildings, and packed in the containers.  This continued for the rest of the week. 

On Thursday, the crane was demobilized from the site.  Pest inspection was conducted by Terminix. 

On Friday, the manlift was demobilized from the site by Sunbelt Rentals.  Two chillers were removed from the 
site by JCMT personnel and relocated to that site. 

 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1400

Monitors on Site: Cultural - Gerald Mahi

POS HR TYPE HR

8 20 ft Onsite

Crew 8 40 ft Onsite

Crew 8 10054 1

Crew 8 Z-62/40 1

GMK5120B 4

Operator 6

Oiler 6

Rigger 6

Rigger 6

PM 4

4

4

Signed by: Reviewed by: Shawn Gardner Date

Ronald Lee

Isemoto

Alan Paiva Isemoto

Leleiwi Electric

Container

Isemoto

Gary Fujii

Jon Steen

Renae

Isemoto

George

Eric

Colin

Sayer

Telehandler, JLG Skytrak

Rick

9/18/2023

Crane, Grove 120 ton

Manlift, Genie

GBI

Leleiwi Electric

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 

8:00am 45F, later up to mid 50s.

Crane relocated chiller and other equipment from the 3rd to the 1st level.

Lowboy trailer from Conen's Freight arrived at 10:22am.  The elevation assembly and one of the two counterweights were loaded on the 

lowboy, and it departed the site at 11:48am.

Simon Radford was present and observed the removal.  He also continued the preparation for jackstands on the BUS in preparation for 

disassembly.

Jon Steen from GBI and Gary Fujii and Ronald Lee from Leleiwi Electric were on site/in the vicinity for four hours.  Reported they had 

calibrated their GPS.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Monday, September 18, 2023 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Telescope removal

EQUIPMENT

Pasha Container

WORK FORCE & EQUIPMENT

Bill Johnson

NAME Company
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

9/18/2023

10:20am - moving chiller

11:48am - lowboy departing site11:18am - counterweight positioned on lowboy

11:05am - elevation assy positioned on lowboy10:37am - elevation assy being moved to lowboy

10:22am - lowboy arrives
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1330

Monitors on Site: Cultural - Gerald Mahi

POS HR TYPE HR

8 20 ft Onsite

Crew 8 40 ft Onsite

Crew 8 10054 1

Crew 8 Z-62/40 1

GMK5120B 2

Operator 3

Oiler 3

Rigger 3

Rigger 3

Signed by: Reviewed by: Shawn Gardner Date

Isemoto

Alan Paiva Isemoto

Container

Isemoto

Renae

Isemoto

George

Eric

Colin

Sayer

Telehandler, JLG Skytrak

Rick

9/19/2023

Crane, Grove 120 ton

Manlift, Genie

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 

8:00am 45F, later up to mid 50s.

Lowboy trailer from Conen's Freight arrived at 9:22am.  The base assembly and the second of the two counterweights were loaded on the 

lowboy, and it departed the site at 10:46am.

Simon Radford and Stewart Hunter were present and observed the removal.  Simon also continued the preparation of jackstands for the BUS 

in preparation for disassembly.

Note: after the crane picks were done, the operator had apparent altitude sickness.  He was given oxygen and was directed by Bill Johnson to 

go to the ER in Hilo, and he and his crew left the site.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Tuesday, September 19, 2023 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Telescope removal

EQUIPMENT

Pasha Container

WORK FORCE & EQUIPMENT

Bill Johnson

NAME Company
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

9/19/2023

8:12am - CSO from JCMT

10:46am - lowboy departing site9:45am - counterweight positioned on lowboy

9:33am - base assy positioned on lowboy9:30am - picking base assy from ground

9:22am - lowboy arrives
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0900

Dep: 1430

Monitors on Site: Cultural - Gerald Mahi

POS HR TYPE HR

8 20 ft Onsite

Crew 8 40 ft Onsite

Crew 8 10054 Onsite

Crew 8 Z-62/40 1

GMK5120B Onsite

Signed by: Reviewed by: Shawn Gardner Date

Bill Johnson

NAME Company EQUIPMENT

Pasha Container

WORK FORCE & EQUIPMENT

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 

9:00am 45F, later up to high 50s.

Removed small equipment from the dome and outbuildings, and packed in the containers.

AirGas arrived at 10:10am.  Removed all four of the propane cylinders from the fuel shed and left the site at 10:27am.

Stewart Hunter visited the site between nine and ten AM.  

Simon Radford continued the preparation of jackstands for the BUS in preparation for disassembly.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Wednesday, September 20, 2023 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Telescope removal

Crane, Grove 120 ton

Manlift, Genie

Container

George

Sayer

Telehandler, JLG Skytrak

Rick

9/20/2023
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

9/20/2023

10:02am - CSO looking southeast

2:35pm - closed up for the day10:27am - Airgas departing

10:21am - loading cylinders on truck10:21am - fuel shed empty of propane

10:10am - Airgas arrives

Page 2



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1530

Monitors on Site: Cultural - Gerald Mahi

POS HR TYPE HR

8 20 ft Onsite

Crew 8 40 ft Onsite

Crew 8 10054 5

Crew 8 Z-62/40 1

GMK5120B Demobed

Operator 3

Oiler 3

Rigger 3

Rigger 3

Signed by: Reviewed by: Shawn Gardner Date

Bill Johnson

NAME Company EQUIPMENT

Pasha Container

WORK FORCE & EQUIPMENT

Caltech Submillimeter Observatory Decommissioning

At CSO, high clouds, light wind.  Temp 

at 8:00am 45F, later up to mid 50s.

Removed small equipment from the dome and outbuildings, and packed in the containers.

Isemoto lowboy arrived onsite at 9:15am.  Crane was prepared for travel, counterweights, steel plates, and blocking were loaded on the 

lowboy, and lowboy, crane, and crew departed site at 10:17am.

Simon Radford continued the preparation of jackstands for the BUS in preparation for disassembly.

Two personnel from Terminix arrived at the site at 2:20pm, conducted an inspection of the structure, and departed at 3:15pm.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Thursday, September 21, 2023 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Telescope removal

Crane, Grove 120 ton

Manlift, Genie

Container

Isemoto

Renae

Isemoto

George

Eric

Colin

Sayer

Telehandler, JLG Skytrak

Rick

Isemoto

Alan Paiva Isemoto

9/21/2023

Page 1



PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

9/21/2023

7:57am - opening CSO dome

3:15pm - closed up for the day10:17am - crane departing

9:54am - loading steel plates on lowboy9:30am - loading counterweights on lowboy

9:15am - lowboy arrives
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1430

Monitors on Site: Cultural - Gerald Mahi

POS HR TYPE HR

8 20 ft Onsite

Crew 8 40 ft Onsite

Crew 8 10054 2

Crew 8 Z-62/40 Demobed

Signed by: Reviewed by: Shawn Gardner Date

Bill Johnson

NAME Company EQUIPMENT

Pasha Container

WORK FORCE & EQUIPMENT

Caltech Submillimeter Observatory Decommissioning

At CSO, high clouds, light wind.  Temp 

at 8:00am 45F, later up to mid 50s.

Removed small equipment from the dome and outbuildings, and packed in the containers.

Manlift was removed from site by Sunbelt Rentals.

Two chillers were loaded from the dome to a truck from the JCMT, which took them to that facility.

Simon Radford, with colleagues from the Shanghai Normal University, continued the preparation of jackstands for the BUS in preparation for 

disassembly.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Friday, September 22, 2023 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Telescope removal

Manlift, Genie

Container

George

Sayer

Telehandler, JLG Skytrak

Rick

9/22/2023
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

9/22/2023

11:14am - CSO from JCMT

14:23pm - closed up for the day11:53am - JCMT truck with two chillers

11:37am - jackstand adjustments9:30am - loading counterweights on lowboy

11:34am - loading first chiller to JCMT truck
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