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Weekly Construction Summary 
Week of 04/14/2024 

 

Construction Summary 

Two days of work this week, mobilization and completing removal of hydraulics. 

Wednesday: GBI mobilized equipment and fuel storage tank. 
Thursday: GBI installed the silt fence, and D&M completed removal of hydraulic oil. 
Daily reports attached. 
 
Next work is scheduled for Tuesday, 4/24/24. 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1500

Monitors on Site: Cultural - Ron Mitchell

POS HR HR

7

7

7

7

7

Signed by: Reviewed by: Shawn Gardner Date

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

Dump Truck 768 HEG w/trailer

EQUIPMENT

Loader

Jon Steen GBI

Cody Brown CAT 950

Peterbilt

GBI

Bronson Sylva GBI

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 

10am 40F.  

GBI crew and equipment arrived at the Visitor Center dirt lot at ~0900.  Delivered fuel tank secondary containment material to the maintenance 

area, then headed up to the CSO.  The haul truck stayed behind, the trailer with materials and equipment were transferred to the dump truck, 

and the loader was driven up the Mauna.

Materials including stabilization matting, the silt fence materials, and other material were unloaded at the site.  The materials were either 

stored in the welding shed or secured with steel bands and/or ratchet straps.

They installed "Construction Site No Trespassing" signs and the road-facing side of the existing fence, and plan to put them on the rest of the 

fence later in the week.  Left the site back to HP at 1200.

After lunch, the crew assembled the secondary containment in the maintenance area, and put the fuel trailer in the containment area.

Stewart Hunter observed the activities both at the CSO and the maintenance area.
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Wednesday, April 17, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

Brandon Kepano

Keala Drummondo GBI

GBI

4/17/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

4/17/2024

9:26am - unloading material at maintenance area

3:11pm - fuel trailer in secondary containment11:17am - unloading materials

10:52am - installing signsVehicle inspection certificates

10:25am - arrival at CSO
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1530

Monitors on Site: Cultural - Ron Mitchell

Archeological - Robynn Namnama

POS HR HR

3

8

8

8

8

4

4

Signed by: Reviewed by: Shawn Gardner Date 4/18/2024

D&M

Frank Feliciano

Joseph Pasa

Brandon Kepano

Keala Drummondo GBI

GBI

D&M

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 9am 

40F.  Up to low 50s in the afternoon.

A Cultural Orientation was held at HP 0730 to 0800.  After that, personnel from GBI, M3, and D&M headed up to the CSO.

D&M drained the remaining oil from the second hydraulic tank and from the two small cranes inside the dome, then removed their equipment, 

the oil, and the couple pieces of tube and hose from the site, with tranportation provided by Simon as no 4wd vehicles were available.  They left 

some absorbent materials and a bucket at the site for later use as needed.

GBI installed the silt fence all the way around the site.  With that completed, the next work on the site is scheduled for Tuesday (4/23).

Simon Radford was onsite in the morning, and Stewart Hunter stopped by the site in the morning and again at ~1500.

David Ariaanse and Nancy Valenzuela from M3 visited the site in the morning.
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Thursday, April 18, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

Loader

EQUIPMENT

Jon Steen GBI

Cody Brown

CAT 950

GBI

Bronson Sylva GBI
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

4/18/2024

8:57am - personnel arriving at site

3:30pm - site closed for the day3:09pm - finished silt fence

10:18am - installing silt fence

9:27am - draining remaining oil

10:20am - checking out the comms connections
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