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Weekly Construction Summary 
Week of 04/7/2024 

 

Construction Summary 

One day of work this week, Wednesday, continuing removal of hydraulics. 

Removed lines from and capped ports in the shutter cylinders.  Continued draining the hydraulic oil tanks. 
Daily report attached. 
 
Work on the hydraulic system is scheduled to complete on Tuesday, 4/16/24. 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0745

Dep: 1400

Monitors on Site: NA

POS HR HR

6 6

6

2

Signed by: Reviewed by: Shawn Gardner Date 4/10/2024

Jeff Scott GBI

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, moderate wind.  Temp at 

8am 35F.  Up to mid 40s in the 

afternoon.

D&M team removed lines from the shutter cylinders and capped and plugged the cylinders.  Completed draining the gray hydraulic tank and 

put granular absorbent material in the tank to absorb the residual oil.  Continued draining the blue tank.  As there was more oil in the tanks 

than was previously estimated, they did not have enough containers for all the oil to finish draining the blue tank.  They plan to return on 

Tuesday (4/16) to finish draining the blue tank and the pump, and do the final cleanup.

Jeff Scott from GBI was onsite in the afternoon collecting GPS data.

Stewart Hunter was onsite from mid morning until early afternoon.
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Wednesday, April 10, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

Work Truck

EQUIPMENT

Joseph Pasa D&M Hydraulics

Jason Ventar

F-350

D&M Hydraulics
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PHOTOS (full resolution and additional photos archived)
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4/10/2024

7:46am - starting work

1:50pm - departed site1:07pm - collecting GPS data

10:15am - cylinder capped10:13am - capping bottom end of cylinder

7:59am - pumping oil into 55-gal drum on truck
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