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Weekly Construction Summary 
Week Ending 06/28/2024 

 

Construction Summary 

The weather was suitable for all planned work all week. 
 
Monday (06/24) Half of the asphalt debris was removed from the site.  The remaining yellow mats were 
removed from the site.  One rolloff bin was delivered and filled with the potentially contaminated soil. 

Tuesday (06/25): The remainder of the asphalt debris was removed from the site.  A second rolloff bin was 
delivered and the remaining potentially contaminated soil on the groundsheet was loaded into it. 

Wednesday (06/26) No work on site pending results of soil retesting.   

Thursday (06/27): The potentially contaminated soil and the rolloffs were removed from the site.  Final grading 
of the site was completed. 

Friday (06/28) Boulders were placed near the site entrance as requested by CMS.  The remaining excavator 
was demobilized.  The center line and edge line gaps on the road at the site entrance were painted.  The fuel 
trailer at HP was demobilized.    

 
Daily reports and photos attached. 
 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1400

Monitors on Site: Cultural - Peter Alu

Archeological - Robynn Namnama

Construction - Karl Halemano

WORK FORCE & EQUIPMENT

POS HR HR

Supt

Foreman

Equip Op

Equip Op

Intern

Equip Op

Equip Op

Equip Op

Laborer

Signed by: Reviewed by: Shawn Gardner Date

10CY Dump Truck

Lehua Env.Calvin Arca

Brandon Kepano

Keala Drummondo

4X4 Van

Kai'imi Beck

Frank Collo

GBI

GBI

GBI

GBI

GBI

Jon Steen GBI

Bronson Sylva Kenworth lic. 469TXUGBI

Caltech Submillimeter Observatory Decommissioning

Clear, moderate wind, 40F at 0800.  

Following the 0645 meeting, CMS, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0800 and 0900. 

Two Deluz trucks, one with an end dump trailer and one with a lowboy carrying a rolloff bin, arrived at 0940.

- The rolloff was unloaded and the remaining yellow mats were loaded on the lowboy, and it departed the site by 1000.

- Loading the end dump trailer started then, and the truck was loaded with asphalt debris and departed the site by 1030.  Over half of the asphalt 

debris was taken away.

- The rolloff bin was lined with plastic and loading the potentially contaminated soil started.  When the bin was full, there was still several CY of 

soil on the plastic sheeting on the ground.  The filled bin was found to be too heavy for the loaded to move.  A second bin was scheduled to be 

delivered the following day.

Water was applied for dust control as needed throughout the work.

The equipment was parked at the CSO site, and all personnel left the site by 1400.

EQUIPMENT

Earthwork

NAME Company

Report By:

Work Items

Shawn Gardner

MODEL/TYPE

Excavator

Crew Truck w/ fuel tank

Pickup TruckGBI

6/24/2024

Ford E350

Daryl Coralis

Dishon Cho

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Monday, June 24, 2024 WEATHER: Suitable for all Planned Work

GBI

Peterbilt lic. 768HEG

Water Truck

CAT 950 GC

Deere 245 P

Ford F350

Ford F150

Loader
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^ 2:06pm - site closed for the day

10:03am - loading asphalt debris 10:27am - second truck departing

10:45am - loading bin

6/24/2024

9:37am - first truck arrives 9:50am - loading mats
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1100

Monitors on Site: Cultural - Peter Alu

Archeological - Robynn Namnama

Construction - Karl Halemano

WORK FORCE & EQUIPMENT

POS HR HR

Supt

Foreman

Equip Op

Equip Op

Intern

Equip Op

Equip Op

Equip Op

Laborer

Signed by: Reviewed by: Shawn Gardner Date

10CY Dump Truck

Lehua Env.Calvin Arca

Brandon Kepano

Keala Drummondo

4X4 Van

Kai'imi Beck

Frank Collo

GBI

GBI

GBI

GBI

GBI

Jon Steen GBI

Bronson Sylva Kenworth lic. 469TXUGBI

Caltech Submillimeter Observatory Decommissioning

Clear, light wind, 40F at 0800.  

Following the 0645 meeting, CMS, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0715 and 0730.

Two Deluz trucks, one with an end dump trailer and one with a lowboy carrying a rolloff bin, arrived at about 0745. 

- The end dump trailer was loaded with the remaining asphalt debris by 0825.  The rolloff bin was then unloaded, and both trucks left together at 

0850.

- The rolloff bin was lined with plastic and the remaining material on the ground was loaded into it.  Then material was transferred from the first 

bin to make the two bins equally loaded.  It was then found that both bins were too heavy for the loader to move.  Consequently, no additional 

grading can be done until the bins/soil is removed from the site.

Water was applied for dust control as needed throughout the work.

The equipment was parked at the CSO site, and all personnel left the site by 1100.

Note: Nahua Guilloz and Greg Chun visited the site at 1000.  Tentative plans to remove the soil after the test results are returned were 

discussed.

EQUIPMENT

Earthwork

NAME Company

Report By:

Work Items

Shawn Gardner

MODEL/TYPE

Excavator

Crew Truck w/ fuel tank

Pickup TruckGBI

6/25/2024

Ford E350

Daryl Coralis

Dishon Cho

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Tuesday, June 25, 2024 WEATHER: Suitable for all Planned Work

GBI

Peterbilt lic. 768HEG

Water Truck

CAT 950 GC

Deere 245 P

Ford F350

Ford F150

Loader
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^ 10:58am - site closed for the day

8:50am - both trucks departing 9:32am - transferring soil to equalize the bins

10:57am - all personnel off site

6/25/2024

8:00am - loading asphalt debris 8:42am - unloading rolloff bin
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1300

Monitors on Site: Cultural - Ron Mitchell

Archeological - Robynn Namnama

Construction - Karl Halemano

WORK FORCE & EQUIPMENT

POS HR HR

Supt

Foreman

Equip Op

Equip Op

Intern

Equip Op

Equip Op

Equip Op

Laborer

Signed by: Reviewed by: Shawn Gardner Date

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Thursday, June 27, 2024 WEATHER: Suitable for all Planned Work

GBI

Peterbilt lic. 768HEG

Water Truck

CAT 950 GC

Deere 245 P

Ford F350

Ford F150

Loader

GBI

6/27/2024

Ford E350

Daryl Coralis

Dishon Cho

Excavator

Crew Truck w/ fuel tank

Pickup Truck

Caltech Submillimeter Observatory Decommissioning

Clear, light wind, 40F at 0730.  

Following the 0645 meeting, CMS, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0730 and 0745.

Two Deluz trucks, one with an end dump trailer and one with a lowboy, arrived at about 0740. 

- The end dump trailer was loaded with soil from the rolloff bins. The first bin was emptied completly and swept out clean, with all the material put 

into the end dump trailer.  The second had most of the material removed.  The remaining material was recovered with the plastic sheeting and 

secured.  The truck left the site at 0905.

- The rolloff bins were loaded onto the lowboy trailer, and that truck left the site at 1000.

- Final grading of the site resumed, and was completed.

Water was applied for dust control as needed throughout the work.

The excavator was parked at the CSO site and the water truck was parked at the Batch Plant area.  All personnel left the site by 1300.

EQUIPMENT

Earthwork

NAME Company

Report By:

Work Items

Shawn Gardner

MODEL/TYPE

Jon Steen GBI

Bronson Sylva Kenworth lic. 469TXUGBI

Brandon Kepano

Keala Drummondo

4X4 Van

Kai'imi Beck

Frank Collo

GBI

GBI

GBI

GBI

GBI

10CY Dump Truck

Lehua Env.Calvin Arca
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

8:34am - first rolloff empty

1:00pm - site closed for the day

8:38am - removing soil from the second rolloff 9:58am - rolloffs leaving the site

9:58am - final grading continuing

6/27/2024

8:10am - removing soil from the first rolloff
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 0900

Monitors on Site: Cultural - Ron Mitchell

Archeological - Robynn Namnama

WORK FORCE & EQUIPMENT

POS HR HR

PM

Foreman

Equip Op

Equip Op

Intern

Equip Op

Supt

Equip Op

Laborer

Signed by: Reviewed by: Shawn Gardner Date

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Friday, June 28, 2024 WEATHER: Suitable for all Planned Work

GBI

Peterbilt lic. 768HEG

Water Truck

CAT 950 GC

Deere 245 P

Ford F350

Ford F150

Loader

GBI

6/28/2024

Ford E350

Daryl Coralis

Sam Peck

Excavator

Crew Truck w/ fuel tank

Pickup Truck

Caltech Submillimeter Observatory Decommissioning

Clear, light wind, 40F at 0730.  

Following the 0645 meeting, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0730 and 0745.

One Island Topsoil truck with lowboy trailer arrived at about 0815. 

- One loader bucketful of small boulders were taken from the Batch Plant area, and placed near the site entrance, as requested by CMS after 

their site visit the previous afternoon.

- When that was done, the excavator was loaded on the lowboy, and the truck left the site at about 0845.

- The gaps in the center line and edge line on the road were painted.

Water was applied for dust control as needed throughout the work.

All personnel and equipment left the site by 0900.  Down at HP, the fuel trailer was taken away, and the containment was disassembled and 

removed, by 1000. 

EQUIPMENT

Earthwork

NAME Company

Report By:

Work Items

Shawn Gardner

MODEL/TYPE

Jon Steen GBI

Bronson Sylva Kenworth lic. 469TXUGBI

Brandon Kepano

Keala Drummondo

4X4 Van

Kai'imi Beck

Frank Collo

GBI

GBI

GBI

GBI

GBI

10CY Dump Truck

Lehua Env.Calvin Arca
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

8:33am - loading excavator onto lowboy

9:21am - overview of completed project site

8:48am - lowboy with excavator leaving the site 9:03am - added boulders near entrance and new striping

9:06am  work complete, site closed

6/28/2024

8:24am - finishing placing boulders near site entrance
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