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Weekly Construction Summary
Week of 06/02/2024

Construction Summary

The weather was suitable for all planned work all week.

Monday (06/03) Excavation of cesspool to subgrade, soil sampled by Lehua and stockpiled with plastic sheet 
covers. Stockpile of precast concrete rings. Continued demolition of CSO concrete foundation.

Tuesday (06/04): Excavation/demolition/salvage of UG utility ducts to onsite transformer. Demolition and 
hauling of CSO concrete foundation offsite.

Wednesday (06/05) Excavation and salvage of UG 2,000 gal FRP water tank and continued CSO concrete 
foundation demolition and hauling offsite.

Thursday (06/06): Stripping clean soil along west side of site and haul to lower CSO Storage area. Continued 
CSO foundation demolition and hauling offsite.

Friday (06/07) Hauling CSO concrete rubble offsite. Excavation/demolition/salvage of CSO UG concrete 
encased duct bank. Level CSO area for next week’s soil sampling.   

Daily reports attached.



DATE :

PROJECT TITLE: Work Hours:
Arrv: 0800
Dep: 1515

Monitors on Site: Cultural - Julian Shiroma
Archeological - Robynn Namnama
Construction - Stewart Hunter

POS HR HR
Supt

Foreman

Equip Op
Intern

Crew Truck w/ fuel tank Ford F350
Equip Op Pickup Truck Ford E350
Equip Op 4X4 Van
Laborer

Signed by: Reviewed by: William Wanner Date

GBIDaryl Coralis

CAT 950 GC
Deere 350 P
Deere 245 P

Dishon Cho
Frank Collo

Kai'imi Beck
Sam Peck

GBI

GBI

Demolition

NAME Company
WORK FORCE & EQUIPMENT

MODEL/TYPE

Brandon Kepano GBI
Keala Drummondo GBI

20' Container
Water Truck

Jon Steen GBI
Bronson Sylva Kenworth lic. 469TXUGBI

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY
Monday, June 03, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items a

William Wanner

GBI

Caltech Submillimeter Observatory Decommissioning
Clear, brisk  NE wind chill.

Following the 0645 meeting, CMS,AECOM, GBI, ASM, & Lehua arrived at the CSO approx. 0745:

Morning Activities :
0800 J. Deere 350P excavator with hammer attachment breaking CSO foundation concrete,however lack of water spraying created significant
fugitive dust and work was stopped at 0830. Water truck departs 0815 and returned refilled at 0905 and doused CSO foundation.
0815 Deluz lowboy tractor trailer arrived, loaded NW Demo 20ft container,and hauled offisite.
0915  J. Deere 245 Excavator with cable and hooks pulled two 4ft high precast concrete rings from cesspool. Cesspool manhole/cover loaded
into 20ft  container.
0932  J. Deere 350 Excavator resumed demolition of CSO foundation with manned water hose from water tanker to supress dust.

Afternoon Activiites:
Cesspool excavation continued and was coninuously monitored by archaeologist (ASM) and environmental scientist (Lehua). GBI was unable to
lift the third precast ring and was thus removed in pieces. The cevsspool bottom concrete slab was successfully lifted and soil excavated
approximately 1 ft below the slab bottom. Observations were that there was no sludge or organic waste below the cesspool bottom. Soil
samples were taken by Lehua at alll depths from the excavator bucket and the soil stockpiled adjacent to the cesspool. Laboratory test results
for hazardous substances are pending.. Approx 100CY of clean soils from the excavator access ramp were hauled to the baseyard stockpile
below the CSO site. The lower soils at the cesspool base were stockpiled onsite on plastic and covered. Disposal is pending lab results.

Almost 1/2 the CSO reinforced concrete foundation was hammered into rubble under continuous water spray to suppress fugitive dust.
Demolished rubble was stockpiled within the CSO perimeter.

Site cleanup and secure covering of all stockpiles was completed and all personnel left the site by at 1515 Hrs..

Loader
Excavator w/ hydraulic hammer chisel point
Excavator w two buckets and chain lift

GBI

EQUIPMENT

Calvin Arca
Nicole Garaganza

Lehua Environmental
Lehua Environmental

6/3/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^ Deluz Low Boy Tractor Trailer Inv Sp Inspection

Cesspool Precast Ring and Base

Demolition of CSO Reinforced Concrete Foundation

Cesspool Subgrade Below Base

Cesspool Base Soil Stockpile

6/3/2024

Demolition of CSO Reinforced Concrete Foundation
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DATE :

PROJECT TITLE: Work Hours:
Arrv: 0745
Dep: 1500

Monitors on Site: Cultural - Julian Shiroma
Archeological - Robynn Namnama
Construction - Stewart Hunter

POS HR HR
Supt

Foreman
Equip Op
Equip Op

Intern
Crew Truck w/ fuel tank

Equip Op Pickup Truck
Equip Op 10CY Dump Truck
Laborer

Signed by: Reviewed by: William Wanner Date

GBIDaryl Coralis 4X4 Van Ford E350

CAT 950 GC
Deere 350 P
Deere 245 P

Dishon Cho
Frank Collo

Kai'imi Beck
Sam Peck

GBI

GBI

Ford F350
Ford F150

Demolition

NAME Company
WORK FORCE & EQUIPMENT

MODEL/TYPE

Brandon Kepano GBI
Keala Drummondo GBI

20' Container
Water Truck

Jon Steen GBI
Bronson Sylva Kenworth lic. 469TXUGBI

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY
Tuesday, June 04, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items

William Wanner

GBI

Caltech Submillimeter Observatory Decommissioning
Fog, Frost, brisk NE wind chill.

Following the 0645 meeting, CMS,AECOM, GBI, ASM, & Lehua arrived at the CSO approx. 0745:

Morning Activities :

0800 J. Deere 350P excavator with hammer attachment continues breaking CSO foundation concrete, water truck spraying surpresses fugitive
dust.
0800 Four(4) Deluz tractor trailers loaded with concrete rubble from the cesspool and CSO foundation. Departed  0915 to GBI offsite quarry in
Waikaloa. Invasive species inspection certificates received from GBI.
1000  GBI 10CY dump truck loaded with concrete rubble and hauled to GBI Waikaloa quarry.
1030 Excavator exposing HELCo and Hawtel ducts from HHG#27 toward utility building. Archaeologist monitoring excavated soils. Intermittent
water hose spray for dust suppression.
1030  Hydraulic breaker continues demolition of CSO foundation along south side. Periodic water spray for dust control.

Afternoon Activiites:

1230 Continue demolition of CSO foundation and start of surrounding concrete pavment.

1230 Excavate and remove concrete encased electrical and communications ducts between construction fence near Helco HHG28 (ref Sht
AS102 ) and HELCo transformer pad.
1300 Move east area stockpile of Cesspool rings and rubble to CSO ring for ucoming haulout tomorrow..
Backfill electricalduct demolition trench and pull out copper grounding cables for recycle.

1400 Continue CSO concrete pavement demolition and consolidation of stockpiles adjacent old Helco transformer.

1500 Site cleanup and secure covering of all stockpiles was completed and all personnel left the site.

Loader
Excavator w/ hydraulic hammer chisel point
Excavator w two buckets and chain lift

GBI

EQUIPMENT

6/4/2024

Page 1



PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^ Deluz Low Boy Tractor Trailer Inv Sp Inspection

CSO Foundaaton Demolition

Loading DeLuz Trucks

Helco Duct Demolition

End of Work Day Site

6/4/2024

Early Morning Site Conditions- Fog and Frost
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DATE :

PROJECT TITLE: Work Hours:
Arrv: 0720
Dep:

Monitors on Site: Cultural - Julian Shiroma
Archeological - Robynn Namnama
Construction - Karl Halemano

POS HR HR
Supt

Foreman
Equip Op
Equip Op

Intern
Crew Truck w/ fuel tank

Equip Op Pickup Truck
Equip Op 10CY Dump Truck
Laborer

Signed by: Reviewed by: William Wanner Date 6/5/2024

GBI

Caltech Submillimeter Observatory Decommissioning
Sunny, Light NE Wind, Cool.

Following the 0645 meeting, CMS,AECOM, GBI, ASM, & Lehua arrived at the CSO approx. 0730

Morning Activities :

0745 J. Deere 350P excavator with hammer attachment continues breaking CSO foundation concrete, water truck spraying surpresses fugitive
dust.
0740  GBI 10CY dump truck loaded with concrete rubble and hauled to GBI quarry.
0745 Three(3) Deluz tractor trailers loaded with concrete rubble CSO foundation. All departed  by 0830 to GBI offsite quarry in Waikaloa quarry.
Invasive species inspection certificates with each truck photographed .
0930 Excavator exposing UG water tank Archaeologist monitoring excavated soils. Intermittent water hose spray for dust suppression.
1000  Hydraulic breaker switches to bucket and exposes south side of CSO apron subrade.
1045 10 CY dump truck returns, re-loaded with CSO foundation concrete rubble, and departs site 1100.

Afternoon Activiites:

1145 Two Deluz tracttor trailers return,reloaded with CSO foundation concrete rubble, and depart 1215.

1230-1430 Two Excavators with buckets break/lift CSO concrete apron and move to center stockpile. Extract steel reinforcement and store in
20ft container for recycle.

1430 Hauled two 10CY loads of clean water tank excavated soil with cushion sand to the lower quarry area. GBI (js) reported that CMS (sh)
received approval from MKSS road maintenance to stockpile this material.

1450 Site cleanup and secure covering of all stockpiles was completed and all personnel and monitors left the site.

Loader
Excavator w/ hydraulic hammer chisel point
Excavator w two buckets and chain lift

GBI

EQUIPMENT

Kenworth lic. 469TXUGBI

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY
Wednesday, June 05, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items

William Wanner

Brandon Kepano GBI
Keala Drummondo GBI

20' Container
Water Truck

Jon Steen GBI
Bronson Sylva

Demolition

NAME Company
WORK FORCE & EQUIPMENT

MODEL/TYPE

GBIDaryl Coralis 4X4 Van Ford E350

CAT 950 GC
Deere 350 P
Deere 245 P

Dishon Cho
Frank Collo

Kai'imi Beck
Sam Peck

GBI

GBI

Ford F350
Ford F150
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^End of Work Day Site

6/5/2024

CSO Concrete Apron Demo and Loading Deluz Truck

Deluz Low Boy Tractor Trailer Inv Sp Inspection

Salvaged Underground Fiberlass Water Tank

Underground Water Tank Excavation

CSO Concrete Apron Demolition and Stockpile
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DATE :

PROJECT TITLE: Work Hours:
Arrv: 0745
Dep:

Monitors on Site: Cultural - Ron Mitchcell
Archeological - Robynn Namnama
Construction - No CMS today- Karl plans return tomorrow

POS HR HR
Supt

Foreman
Equip Op IDLE
Equip Op

Intern
Crew Truck w/ fuel tank

Equip Op Pickup Truck
Equip Op 10CY Dump Truck
Laborer Not on Site

Signed by: Reviewed by: William Wanner Date

WORK FORCE & EQUIPMENT
MODEL/TYPE

GBIDaryl Coralis 4X4 Van Ford E350

CAT 950 GC
Deere 350 P
Deere 245 P

Dishon Cho
Frank Collo

Kai'imi Beck
Sam Peck

GBI

GBI

Ford F350

Brandon Kepano GBI
Keala Drummondo GBI

Ford F150
DE 230

20' Container
Water Truck

Jon Steen GBI
Bronson Sylva Kenworth lic. 469TXU

Generic
GBI

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY
Thursday, June 06, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items

William Wanner

Demolition

NAME Company

GBI

Caltech Submillimeter Observatory Decommissioning
Sunny, Light NE Wind, Cool.

Following the 0645 meeting,,AECOM, GBI, ASM, Taymade arrived at the CSO approx. 0745

Activities :

0745 J. Deere 350P excavator loading CSO foundation rubble into 10CY dump truck, water truck spraying surpresses fugitive dust.
0800  GBI 10CY dump truck loaded with concrete rubble departs to GBI quarry.
0800 Three(3) Deluz tractor trailers loaded with concrete rubble from CSO foundation. All departed  by 0825 to GBI offsite quarry in Waikaloa.
Invasive species inspection certificates with each truck still current. Plan second haul trip this afternoon and renewal of Invasive Species
inspection at 1600 Hrs.at DeLuz baseyard.
0845 Excavator 245 with bucket breaking CSO concrete apron pavement and consolidating rubble stockpile. Intermittent water hose spray for
dust suppression. Excavator 350 with bucket stripping and stockpiling clean soils along northwest site area.
11:15-1330  GBI 10 CY dump truck returns, hauled approx 150 CY (15 loads) of clean soils to lower CMS cquarry.
11:50-12:30 Three(3) Deluz tractor trailers return for reload of CSO concrete rubble and depart full for disposal at GBI Waikaloa quarry.

1345 Site cleanup and secure covering of all stockpiles was completed and all personnel and monitors left the site.

Loader
Excavator w/ hydraulic hammer chisel point
Excavator w two buckets and chain lift

GBI

EQUIPMENT

6/6/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^ End of Day Worksite Condition

Dumping 10CY Load of Clean Soil at CMS Lower Quarry

Stripping Clean Soil for Haul to Lower CMS Quarry

Covered Stockpiles of Cesspool Soils Pending Test Results

Remaining Rubble Stockpile at CSO

6/6/2024

CSO Concrete Rubble  Loading Deluz Truck
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DATE :

PROJECT TITLE: Work Hours:
Arrv: 0730
Dep: 1310

Monitors on Site: Cultural - Ron Mitchcell
Archeological - Robynn Namnama
Construction - CMS Karl alemano

POS HR HR
Supt

Foreman
Equip Op
Equip Op

Intern
Crew Truck w/ fuel tank

Equip Op Pickup Truck
Equip Op 10CY Dump Truck
Laborer

Signed by: Reviewed by: William Wanner Date

Caltech Submillimeter Observatory Decommissioning
Sunny, Light SE Wind, Cool.

Following the 0645 meeting,,AECOM, GBI, ASM, CSM, Taymade arrived at the CSO approx. 0730

Activities :

0730 J. Deere 350P excavator loading CSO foundation rubble into 10CY dump truck, water truck spraying surpresses fugitive dust.

0745  GBI 10CY dump truck loaded with concrete rubble departs to GBI quarry.

0745-0815 Three(3) Deluz tractor trailers loaded with concrete rubble from CSO foundation. All departed by 0815 to GBI offsite quarry in
Waikaloa. Invasive species inspection renewal conducted yesterday; attached certificates received from GBI. Plan second haul trip this
afternoon.

0815-1200- Excavators with bucket continue ripping CSO concrete foundation, underground ducts, AC pavement and consolidating in rubble
stockpile. Intermittent water hose spray for dust suppression.

1200-1230 Two(2) Deluz tractor trailers return for reload of CSO concrete rubble and depart full for disposal at GBI Waikaloa quarry.One(1) truck
experienced mechanical problem on the access road climb and did not return to the CSO site.

1200-1310 CSO area leveled, site secured and all personnel and monitors left the site.

Next Week:
Kam Day holiday will be taken  Monday 06/10/2024 in lieu of Tuesday 06/12/2024. No work on next Monday and will resume Tuesday.

Lehua to return for sampling of CSO area soils next week. Disposal of cesspool excavation stockpiles awaiting lab test results from this weeks
sampling.

Loader
Excavator w/ hydraulic hammer chisel point
Excavator w two buckets and chain lift

GBI

EQUIPMENT

PeterBuilt

20' Container
Water Truck

WORK FORCE & EQUIPMENT
MODEL/TYPE

GBI

Demolition

NAME Company

GBI

6/7/2024

Report By:

Work Items

William Wanner

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY
Friday, June 07, 2024 WEATHER: Suitable for all Planned Work

GBI

Ford F150

Jon Steen GBI
Bronson Sylva Kenworth lic. 469TXU

Generic
GBI

Daryl Coralis 4X4 Van Ford E350

CAT 950 GC
Deere 350 P
Deere 245 P

Dishon Cho
Frank Collo

Kai'imi Beck
Sam Peck

GBI

GBI

Ford F350

Brandon Kepano GBI
Keala Drummondo
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^ End of Day Worksite Condition

Ripping Ducts and Cconcrete Jacket at Center of CSO

Ripping CSO Foundation, Pipes, and Ducts

Leveled and Secured CSO Area Ready for Soil Sampling

2024-06-06 Inv Species Inspection Certs For DeLuz Tractor/Trailers

6/7/2024

CSO Concrete Rubble  Loading Deluz Truck
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