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Weekly Construction Summary
Week of 05/19/2024

 

Construction Summary 

The weather was suitable for all planned work all week.  Work continued with demolition and removal of 
material. 
 
On Monday (5/20), removed previously demolished material, and demolished the larger outbuilding. 

On Tuesday (5/21), removed previously demolished material and demolished the remainder of the back and 
left-side wall.  Dropped the left-side ring beam/column. 

On Wednesday (5/22), removed previously demolished material and dropped the right-side ring beam/column. 

On Thursday (5/23), removed previously demolished material, and began demolition of the base section. 

On Friday (5/24), removed most of the previously demolished material.  The site was secured for the weekend. 

 
Daily reports attached. 
 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0945

Dep: 1630

Monitors on Site: Cultural - Peter Alu

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

Calvin Arca

5/20/2024

Jone Abella

Jeff Abella

Lehua Environmental

Darren Whittaker

NW Demo

Anthony Ortiz

Bruce Burley

Keala Drummondo

Brandon Kepano

Unitek

Unitek

NW Demo

GBI

GBI

NW Demo

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 10am 

45F.  Warmed to 50s in the afternoon.

Following the 0830 meeting, personnel arrived at the CSO between 0930 and 1000.  

The five haul truck left the Visitor Centor for the CSO site at 0930, and arrived from 0950 to 1030.  The previously demoed material was loaded 

into the first four truck by 1310.  To quickly get material for the fifth truck, demolition started on the welding shed, after cutting the comm lines in 

the pullbox by the road.  The fifth truck was loaded by 1405, and the trucks all left the site in convoy.  The remainder of the large outbuilding was 

demolished, and the material put inside the dome, by 1530.  Water was applied by the water truck as needed to prevent dust and other fine 

material from becoming airborn.

The cleanup was completed and all personnel left the site by 1630.

The camera crew scheduled to come on site arrived and took photographs at 1120.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Monday, May 20, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Cody Brown

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Bronson Sylva GBI

JLG 660SJ

CAT 950 GC

Sunbelt rental manlift

Loader
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/20/2024

9:53am - personnel arriving

4:32pm - site closed for the day

1:33pm - starting demo of welding shed

10:57am - loading first truck

3:15pm - removing outbuilding to dome

4:11pm - outbuilding foundation cleaned up
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1600

Monitors on Site: Cultural - Peter Alu

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

JLG 660SJ

CAT 950 GC

Sunbelt rental manlift

Loader

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Cody Brown

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Bronson Sylva GBI

Caltech Submillimeter Observatory Decommissioning

At CSO, overcast, light wind.  Temp at 

8am 40F.  Warmed to low 50s in the 

afternoon.  Overcast cleared, became 

partly cloudy.

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0800.

Work started with sorting the previously demoed material and cutting large pieces into trailerable sizes.  Truck loading started at 0850. 

Demolition was resumed while truck loading was in progress, starting with the remaining level of the back wall.  The third truck was loaded 

before the fourth and fifth arrived at the site, the the first three were convoyed down at 1000.

The dome was turned to make the outside of the left-side wall accessible to the HR excavator, and demo continued on that, stripping off the 

aluminum skin and removing the structural steel.  The fourth and fifth trucks arrived at 1020, and were loaded while demo continued.  Loading 

was completed and the two trucks were convoyed down by 1130.

While the loading was in progress, GBI personnel relocated the concrete sidewalk slabs around the outbuildings and the pads for the 

transformed and emergency generator onto the outbuilding foundation.  The water shed is remaining in place.

Demolition continued until 1230 when all the wall were down to the 1st floor and all the material place inside the dome.

As the equipment and loading was taking place on the upwind side of the site, cleanup had been continuous during the work, with the crew 

picking up any lightweight material that the breeze had carried outside the dome footprint on the downwind side.

At 1330, the dome was turned so the left-side ring was next to the paved area.  The structure and ground were wetted by the water truck, and 

the ring was brought down to the ground.  The wetting prevented any kind of dust cloud being raised.  The ring was cut into sections and placed 

onto the other demoed material in the dome, and the final cleanup commenced.

The cleanup was completed and all personnel left the site by 1540.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Tuesday, May 21, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

Bruce Burley

Keala Drummondo

Brandon Kepano

Unitek

NW Demo

GBI

GBI

NW Demo

NW Demo

Kai'imi Beck GBI

Jone Abella

Jeff Abella

Darren Whittaker

Unitek

Lehua Environmental

Anthony Ortiz

Calvin Arca

5/21/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/21/2024

8:50am - loading and demo start

3:51pm - site closed for the day

11:07am - relocating concrete transformer pad

10:29am - loading fourth truck, demo continues

1:42pm - ring on pavement area

3:37pm - cleanup completed
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1600

Monitors on Site: Cultural - Peter Alu

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

Calvin Arca

5/22/2024

Kai'imi Beck GBI

Jone Abella

Jeff Abella

Darren Whittaker

Unitek

Lehua Environmental

Anthony Ortiz

Bruce Burley

Keala Drummondo

Brandon Kepano

Unitek

NW Demo

GBI

GBI

NW Demo

NW Demo

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 

7:30am 40F.  Warmed to low 50s in the 

afternoon.  Became mostly cloudy in the 

PM.

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0745.  The four trucks that came today arrived between 0750 and 

0800. 

Work started with cutting the previously dropped ring into trailerable pieces.  This was completed and the first truck started being loaded at 0850.  

The last truck was loaded by 1025, and the trucks were convoyed down at 1030.

The dome was turned so the second ring faced the pavement area at 1045.  After lunch, there was a wait for the water truck as it needed to be 

refueled, but the second ring was dropped at 1252.  The ring was cut into pieces inside the dome area and cleanup was conducted.

The cleanup was completed and all personnel left the site by 1600.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Wednesday, May 22, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Cody Brown

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Bronson Sylva GBI

JLG 660SJ

CAT 950 GC

Sunbelt rental manlift

Loader
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/22/2024

7:50am - first truck arrives

3:57pm - site closed for the day

8:49am - loading first truck

8:05am - cutting the ring

12:54pm - second ring on pavement area

3:13pm - cutting second ring
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1530

Monitors on Site: Cultural - Julian Shiroma

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

JLG 660SJ

CAT 950 GC

Sunbelt rental manlift

Loader

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Bronson Sylva

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Brandon Kepano GBI

Caltech Submillimeter Observatory Decommissioning

At CSO, partly cloudy, light wind.  Temp 

at 7:30am 40F.  Warmed to low 50s in 

the afternoon.  

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0745.  The four trucks that came today arrived between 0745 and 

0800. 

Work started with cutting the previously dropped ring into trailerable pieces.  The first truck started being loaded at 0815 while the cutting 

continued.  The last truck was loaded by 1025, and the trucks were convoyed down at 1030.

Demolition of the base section commenced and continued until 1415.  About 3/4 of the outer part of the base was demoed, as well as part of the 

floor structure.  Cleanup was continuous as needed all day, with a major cleanup at lunchtime, and the final cleanup starting at 1415.

The cleanup was completed and all personnel left the site by 1515.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Thursday, May 23, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

Anthony Ortiz

Bruce Burley

Kai'imi Beck

Keala Drummondo

Unitek

NW Demo

GBI

GBI

NW Demo

NW Demo

Jone Abella

Jeff Abella

Jocelyn Cabjuan

Unitek

Lehua Environmental

Darren Whittaker

NW Demo

Calvin Arca

5/23/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/23/2024

7:48am - first truck arrives

3:16pm - site closed for the day

10:27am - trucks departing site

8:15am - cutting the ring and first truck loading

12:55pm - demo of base section

2:49pm - cleanup in progress
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1230

Monitors on Site: Cultural - Julian Shiroma

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

Calvin Arca

5/24/2024

Jone Abella

Jeff Abella

Jocelyn Cabjuan

Unitek

Lehua Environmental

Darren Whittaker

NW Demo

Anthony Ortiz

Bruce Burley

Kai'imi Beck

Keala Drummondo

Unitek

NW Demo

GBI

GBI

NW Demo

NW Demo

Caltech Submillimeter Observatory Decommissioning

At CSO, partly cloudy, light wind.  Temp 

at 7:30am 40F.  Warmed to high 40s by 

noon.

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0740.  The five trucks that came today arrived between 0740 and 

0810. 

Work consisted this day of loading previously demoed material ont truck.  The first truck started being loaded at 0815.  The last truck was loaded 

by 1200, and then trucks were convoyed down and final cleanup commenced.

The cleanup was completed and all personnel left the site by 1235.

The portalette was serviced by Kona Lua at 0800.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Friday, May 24, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Bronson Sylva

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Brandon Kepano GBI

JLG 660SJ

CAT 950 GC

Sunbelt rental manlift

Loader
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/24/2024

7:52am - wetting down material before loading

12:41pm - site closed for the day

12:00pm - last truck loaded

8:13am - first truck loading

12:02pm - end of convoy leaving

12:08pm - cleanup in progress
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