A=COM Caltech Submillimeter Observatory Decommissioning

Weekly Construction Summary
Week of 06/02/2024

Construction Summary

The weather was suitable for all planned work all week.

Monday (06/03) Excavation of cesspool to subgrade, soil sampled by Lehua and stockpiled with plastic sheet
covers. Stockpile of precast concrete rings. Continued demolition of CSO concrete foundation.

Tuesday (06/04): Excavation/demolition/salvage of UG utility ducts to onsite transformer. Demolition and
hauling of CSO concrete foundation offsite.

Wednesday (06/05) Excavation and salvage of UG 2,000 gal FRP water tank and continued CSO concrete
foundation demolition and hauling offsite.

Thursday (06/06): Stripping clean soil along west side of site and haul to lower CSO Storage area. Continued
CSO foundation demolition and hauling offsite.

Friday (06/07) Hauling CSO concrete rubble offsite. Excavation/demolition/salvage of CSO UG concrete
encased duct bank. Level CSO area for next week’s soil sampling.

Daily reports attached.
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A=COM

DATE :

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

Monday, June 03, 2024 WEATHER: Suitable for all Planned Work

PROJECT TITLE:

Report By:

Clear, brisk NE wind chill.

Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0800
William Wanner Dep: 1515

Monitors on Site:

Cultural - Julian Shiroma
Archeological - Robynn Namnama
Construction - Stewart Hunter

Work Items

a

Demolition

Following the 0645 meeting, CMS,AECOM, GBI, ASM, & Lehua arrived at the CSO approx. 0745:

Morning Activities :

0800 J. Deere 350P excavator with hammer attachment breaking CSO foundation concrete,however lack of water spraying created significant
fugitive dust and work was stopped at 0830. Water truck departs 0815 and returned refilled at 0905 and doused CSO foundation.

0815 Deluz lowboy tractor trailer arrived, loaded NW Demo 20ft container,and hauled offisite.

0915 J. Deere 245 Excavator with cable and hooks pulled two 4ft high precast concrete rings from cesspool. Cesspool manhole/cover loaded
into 20ft container.

0932 J. Deere 350 Excavator resumed demolition of CSO foundation with manned water hose from water tanker to supress dust.

Afternoon Activiites:

Cesspool excavation continued and was coninuously monitored by archaeologist (ASM) and environmental scientist (Lehua). GBI was unable to
lift the third precast ring and was thus removed in pieces. The cevsspool bottom concrete slab was successfully lifted and soil excavated
approximately 1 ft below the slab bottom. Observations were that there was no sludge or organic waste below the cesspool bottom. Soil
samples were taken by Lehua at alll depths from the excavator bucket and the soil stockpiled adjacent to the cesspool. Laboratory test results
for hazardous substances are pending.. Approx 100CY of clean soils from the excavator access ramp were hauled to the baseyard stockpile
below the CSO site. The lower soils at the cesspool base were stockpiled onsite on plastic and covered. Disposal is pending lab results.

Almost 1/2 the CSO reinforced concrete foundation was hammered into rubble under continuous water spray to suppress fugitive dust.
Demolished rubble was stockpiled within the CSO perimeter.

Site cleanup and secure covering of all stockpiles was completed and all personnel left the site by at 1515 Hrs..

WORK FORCE & EQUIPMENT

NAME

POS HR Company EQUIPMENT MODEL/TYPE HR

Jon Steen
Bronson Sylva

Keala Drummondo
Kai'imi Beck

Frank Collo

Calvin Arca

GBI
GBI

20' Container

Water Truck

Loader

Excavator w/ hydraulic hammer chisel point
Excavator w two buckets and chain lift

Supt
Foreman Kenworth lic. 469TXU
CAT 950 GC
Deere 350 P
Deere 245 P
Ford F350

Ford E350

GBI
GBI

Equip Op
Intern

Crew Truck w/ fuel tank
Pickup Truck
4X4 Van

Equip Op GBI

Lehua Environmental

Reviewed by: William Wanner Date 6/3/2024
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AE COM P H OTOS (full resolution and additional photos archived) 6/ 3/ 2024
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DATE :

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

Tuesday, June 04, 2024 WEATHER: Suitable for all Planned Work

PROJECT TITLE:

Report By:

Fog, Frost, brisk NE wind chill.

Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0745
William Wanner Dep: 1500

Monitors on Site:

Cultural - Julian Shiroma
Archeological - Robynn Namnama
Construction - Stewart Hunter

Work Items
Demolition Following the 0645 meeting, CMS,AECOM, GBI, ASM, & Lehua arrived at the CSO approx. 0745:
Morning Activities :
0800 J. Deere 350P excavator with hammer attachment continues breaking CSO foundation concrete, water truck spraying surpresses fugitive
dust.
0800 Four(4) Deluz tractor trailers loaded with concrete rubble from the cesspool and CSO foundation. Departed 0915 to GBI offsite quarry in
Waikaloa. Invasive species inspection certificates received from GBI.
1000 GBI 10CY dump truck loaded with concrete rubble and hauled to GBI Waikaloa quarry.
1030 Excavator exposing HELCo and Hawtel ducts from HHG#27 toward utility building. Archaeologist monitoring excavated soils. Intermittent
water hose spray for dust suppression.
1030 Hydraulic breaker continues demolition of CSO foundation along south side. Periodic water spray for dust control.
Afternoon Activiites:
1230 Continue demolition of CSO foundation and start of surrounding concrete pavment.
1230 Excavate and remove concrete encased electrical and communications ducts between construction fence near Helco HHG28 (ref Sht
AS102 ) and HELCo transformer pad.
1300 Move east area stockpile of Cesspool rings and rubble to CSO ring for ucoming haulout tomorrow..
Backfill electricalduct demolition trench and pull out copper grounding cables for recycle.
1400 Continue CSO concrete pavement demolition and consolidation of stockpiles adjacent old Helco transformer.
1500 Site cleanup and secure covering of all stockpiles was completed and all personnel left the site.
WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen Supt GBI 20" Container
Bronson Sylva Foreman GBI Water Truck Kenworth lic. 469TXU
Brandon Kepano Equip Op GBI Loader CAT 950 GC
Keala Drummondo Equip Op GBI Excavator w/ hydraulic hammer chisel point Deere 350 P
Kai'imi Beck Intern GBI Excavator w two buckets and chain lift Deere 245 P
Crew Truck w/ fuel tank Ford F350
Pickup Truck Ford F150
10CY Dump Truck
4X4 Van Ford E350
//\- TN
Signed by: <// L e Reviewed by: William Wanner Date 6/4/2024
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AECOM PHOTOS (il resotution and additional nhatos archiver 6/4/2024
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DATE :

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

Wednesday, June 05, 2024 WEATHER: Suitable for all Planned Work

PROJECT TITLE:

Report By:

Sunny, Light NE Wind, Cool.

Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0720
William Wanner Dep:

Monitors on Site:

Cultural - Julian Shiroma
Archeological - Robynn Namnama
Construction - Karl Halemano

Work Items
Demolition Following the 0645 meeting, CMS,AECOM, GBI, ASM, & Lehua arrived at the CSO approx. 0730
Morning Activities :
0745 J. Deere 350P excavator with hammer attachment continues breaking CSO foundation concrete, water truck spraying surpresses fugitive
dust.
0740 GBI 10CY dump truck loaded with concrete rubble and hauled to GBI quarry.
0745 Three(3) Deluz tractor trailers loaded with concrete rubble CSO foundation. All departed by 0830 to GBI offsite quarry in Waikaloa quarry.
Invasive species inspection certificates with each truck photographed .
0930 Excavator exposing UG water tank Archaeologist monitoring excavated soils. Intermittent water hose spray for dust suppression.
1000 Hydraulic breaker switches to bucket and exposes south side of CSO apron subrade.
1045 10 CY dump truck returns, re-loaded with CSO foundation concrete rubble, and departs site 1100.
Afternoon Activiites:
1145 Two Deluz tracttor trailers return,reloaded with CSO foundation concrete rubble, and depart 1215.
1230-1430 Two Excavators with buckets break/lift CSO concrete apron and move to center stockpile. Extract steel reinforcement and store in
20ft container for recycle.
1430 Hauled two 10CY loads of clean water tank excavated soil with cushion sand to the lower quarry area. GBI (js) reported that CMS (sh)
received approval from MKSS road maintenance to stockpile this material.
1450 Site cleanup and secure covering of all stockpiles was completed and all personnel and monitors left the site.
WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen Supt GBI 20' Container
Bronson Sylva Foreman GBI Water Truck Kenworth lic. 469TXU
Brandon Kepano Equip Op GBI Loader CAT 950 GC
Keala Drummondo Equip Op GBI Excavator w/ hydraulic hammer chisel point Deere 350 P
Kai'imi Beck Intern GBI Excavator w two buckets and chain lift Deere 245 P
Crew Truck w/ fuel tank Ford F350
Pickup Truck Ford F150
10CY Dump Truck
4X4 Van Ford E350
P TN
7/ I Val )
y ey
Signed by: (//ﬂ%” U et Reviewed by: William Wanner Date 6/5/2024
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AE COM P H OTOS (full resolution and additional photos archived) 6/ 5/ 2024
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INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

DATE : Thursday, June 06, 2024 WEATHER: Suitable for all Planned Work
Sunny, Light NE Wind, Cool.
PROJECT TITLE: Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0745
Report By: William Wanner Dep:
Monitors on Site: |Cultural - Ron Mitchcell

Archeological - Robynn Namnama
Construction - No CMS today- Karl plans return tomorrow

Work Items
Demolition Following the 0645 meeting,, AECOM, GBI, ASM, Taymade arrived at the CSO approx. 0745
Activities :
0745 J. Deere 350P excavator loading CSO foundation rubble into 10CY dump truck, water truck spraying surpresses fugitive dust.
0800 GBI 10CY dump truck loaded with concrete rubble departs to GBI quarry.
0800 Three(3) Deluz tractor trailers loaded with concrete rubble from CSO foundation. All departed by 0825 to GBI offsite quarry in Waikaloa.
Invasive species inspection certificates with each truck still current. Plan second haul trip this afternoon and renewal of Invasive Species
inspection at 1600 Hrs.at DeLuz baseyard.
0845 Excavator 245 with bucket breaking CSO concrete apron pavement and consolidating rubble stockpile. Intermittent water hose spray for
dust suppression. Excavator 350 with bucket stripping and stockpiling clean soils along northwest site area.
11:15-1330 GBI 10 CY dump truck returns, hauled approx 150 CY (15 loads) of clean soils to lower CMS cquarry.
11:50-12:30 Three(3) Deluz tractor trailers return for reload of CSO concrete rubble and depart full for disposal at GBI Waikaloa quarry.
1345 Site cleanup and secure covering of all stockpiles was completed and all personnel and monitors left the site.
WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen Supt GBI 20" Container Generic
Bronson Sylva Foreman GBI Water Truck Kenworth lic. 469TXU
Brandon Kepano Equip Op GBI Loader CAT 950 GC IDLE
Keala Drummondo Equip Op GBI Excavator w/ hydraulic hammer chisel point Deere 350 P
Kai'imi Beck Intern GBI Excavator w two buckets and chain lift Deere 245 P
Crew Truck w/ fuel tank Ford F350
Pickup Truck Ford F150
10CY Dump Truck DE 230
4X4 Van Ford E350 Not on Site
P TN
7
Signed by: L, Reviewed by: William Wanner Date 6/6/2024
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AE COM P H OTOS (full resolution and additional photos archived) 6/ 6/ 2024

A Dumping 10CY Load of Clean Soil at CMS Lower Quarry A Covered Stockiles of Cesspool Soils Pending Test Results

A Remaining Rubble Stockpile at CSO ~ End of Day Worksite Condition
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INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

DATE : Friday, June 07, 2024 WEATHER: Suitable for all Planned Work
Sunny, Light SE Wind, Cool.
PROJECT TITLE: Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0730
Report By: William Wanner Dep: 1310
Monitors on Site: |Cultural - Ron Mitchcell

Archeological - Robynn Namnama
Construction - CMS Karl alemano

Work Items
Demolition Following the 0645 meeting,, AECOM, GBI, ASM, CSM, Taymade arrived at the CSO approx. 0730
Activities :
0730 J. Deere 350P excavator loading CSO foundation rubble into 10CY dump truck, water truck spraying surpresses fugitive dust.
0745 GBI 10CY dump truck loaded with concrete rubble departs to GBI quarry.
0745-0815 Three(3) Deluz tractor trailers loaded with concrete rubble from CSO foundation. All departed by 0815 to GBI offsite quarry in
Waikaloa. Invasive species inspection renewal conducted yesterday; attached certificates received from GBI. Plan second haul trip this
afternoon.
0815-1200- Excavators with bucket continue ripping CSO concrete foundation, underground ducts, AC pavement and consolidating in rubble
stockpile. Intermittent water hose spray for dust suppression.
1200-1230 Two(2) Deluz tractor trailers return for reload of CSO concrete rubble and depart full for disposal at GBI Waikaloa quarry.One(1) truck
experienced mechanical problem on the access road climb and did not return to the CSO site.
1200-1310 CSO area leveled, site secured and all personnel and monitors left the site.
Next Week:
Kam Day holiday will be taken Monday 06/10/2024 in lieu of Tuesday 06/12/2024. No work on next Monday and will resume Tuesday.
Lehua to return for sampling of CSO area soils next week. Disposal of cesspool excavation stockpiles awaiting lab test results from this weeks
sampling.
WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen Supt GBI 20" Container Generic
Bronson Sylva Foreman GBI Water Truck Kenworth lic. 469TXU
Brandon Kepano Equip Op GBI Loader CAT 950 GC
Keala Drummondo Equip Op GBI Excavator w/ hydraulic hammer chisel point Deere 350 P
Kai'imi Beck Intern GBI Excavator w two buckets and chain lift Deere 245 P
Crew Truck w/ fuel tank Ford F350
Pickup Truck Ford F150
10CY Dump Truck PeterBuilt
4X4 Van Ford E350
N N
4 A ;'// i
Signed by: UW Lt aaiarnst Reviewed by: William Wanner Date 6/7/2024
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6/7/2024

A Leveled and Secured CSO Area Ready for Soil Sampling

A End of Day Worksite Condltin



