A=COM Caltech Submillimeter Observatory Decommissioning

Weekly Construction Summary
Week of 04/01/2024

Construction Summary

Worked on removal of hydraulic system this week.

On Monday (4/1), the crew from D&M Hydraulics assessed the system and developed a work plan. On
Tuesday and Wednesday, hydraulics lines were removed and drained, then cut into pieces. On Thursday, the
removal of lines was completed, and work began on draining the reservoir. Due to the very slow progress with
the pneumatic pump being used to drain the reservoir, it was not completed that day. No work on Friday.

Work on the hydraulic system is scheduled to resume on Wednesday, 4/10/24.
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A=COM

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

DATE : Monday, April 1, 2024 WEATHER: Suitable For All Planned Work
At CSO, clear, light wind. Temp at
PROJECT TITLE:  Caltech Submillimeter Observatory Decommissioning Work Hours: 10am 40F. Up to high 40s in the
Arrv: 0900 afternoon.
Report By: Shawn Gardner Dep: 1200

Monitors on Site:

NA

Work Items Location & Description of Work/Activities
Demolition Personnel from D&M arrived at HP at 0930, departed to CSO at 1000, accompanied by Simon Radford.
The team familiarized themselves with the hydraulic systems to be drained, and planned the work. Puddles of fluid were noted in a few places
on the concrete floor, mostly at the pump and drain pan.
Departed site at 1150.
WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR

Joseph Pasa
Jason Ventar

3 D&M Hydraulics
3 D&M Hydraulics

Signed by:

% Reviewed by: Shawn Gardner Date 4/1/2024
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AECOM P H OTOS (full resolution and additional photos archived) 4/ 1/ 2024

A 11:23am - inspecting lines and discussing work plan

A 11:51am - site overview
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INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

DATE : Tuesday, April 2, 2024 WEATHER: Suitable For All Planned Work
At CSO, partly cloudy, light wind. Temp
PROJECT TITLE:  Caltech Submillimeter Observatory Decommissioning Work Hours: at 10am 40F. Up to low 50s in the
Arrv: 1000 afternoon.
Report By: Shawn Gardner Dep: 1600
Monitors on Site: NA

Jason Ventar

Work Items Location & Description of Work/Activities
Demolition Joseph Pasa from D&M arrived at HP at 0915, departed to CSO at 0945. Jason Ventar was unavailable this date.
JP did the prep work setting up lighting and spill kit materials. Also put absorbent material on the existing oil puddles.
Began the removal of lines from components, capping them to prevent any leaks.
Stewart Hunter was onsite until mid-afternoon.
WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Joseph Pasa 6 D&M Hydraulics Work Truck F-350 6

D&M Hydraulics

Signed by:

% Reviewed by: Shawn Gardner Date 4/2/2024
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AECOM P H OTOS (full resolution and additional photos archived) 4/ 2/ 2024

No. 01031
INVASIVE SPECIES INSPECTION CERTIFICATE e
OMKM 2
Office of Maunskea ot
B Delivery is: ’

'APPROVED REJECTED

Date and Time:_ G// /2 Z05 gmn Inspectore. Sancal ke
Expiration date and time:_ J//5°/ 204 Z:055e  inspection location:_ D+ ey Hilo

Desti CSO St Suppdt Facility/Representative: A:Lg Mahuna
Vehicle Lic/Descrip: 24T Tw'S Teuck Concerns identified:_V/6ne

necator [hoses jation taken: VY 2ne

Cargo Description:.

Rush inspection? Yes @)
NON-COMPLIANCE (UNAWARE)

Bait used? Yes No

DELIBERATE NON-COMPLIANCE

This certificate is proof that the inspection is valid for the stated vehicle, cargo, destination, and time frame.
Drivers should keep this certificate in vehicle when making delivery-

For more information please visit: www.malamamaunakea.org/inspections/

A 10:16am - arrived at site ~ Inspection certificate for work truck

A 11:14am - power setup A 3:34pm - departed site »
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DATE : Wednesday, April 3, 2024 WEATHER: Suitable For All Planned Work
At CSO, partly cloudy, light wind. Temp
PROJECT TITLE:  Caltech Submillimeter Observatory Decommissioning Work Hours: at 10am 35F. Up to mid 50s in the
Arrv: 0800 afternoon.
Report By: Shawn Gardner Dep: 1600
Monitors on Site: NA

Work Items Location & Description of Work/Activities
Demolition D&M team continued removal and draining of hydraulic lines. Removed lines were cut into pieces and stowed in 5-gal buckets and 55-gal
barrel.
Stewart Hunter was onsite until mid-afternoon.
WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Joseph Pasa 8 D&M Hydraulics Work Truck F-350 8

Jason Ventar

8 D&M Hydraulics

Signed by:

% Reviewed by: Shawn Gardner Date 4/3/2024
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AECOM P H OTOS (full resolution and additional photos archived) 4/ 3/ 2024

A 7:51am - arrived at site

A 9:15am - removing hydraulic lines A 9:15am - removing hydraulic lines

A 10:22am - cutting lines into barrel A 2:13pm - departed site
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DATE : Thursday, April 4, 2024 WEATHER: Suitable For All Planned Work
At CSO, clear, light wind. Temp at 8am
PROJECT TITLE:  Caltech Submillimeter Observatory Decommissioning Work Hours: 35F. Up to mid 50s in the afternoon.
Arrv: 0800
Report By: Shawn Gardner Dep: 1600
Monitors on Site: NA
Work Items Location & Description of Work/Activities
Demolition D&M team completed removal and draining of hydraulic lines. Removed lines were cut into pieces and stowed in 5-gal buckets and 55-gal

barrel. Started pumping out hydraulic reservoir. Pneumatic pump worked very slowly, did not finish emptying reservoir.

Stewart Hunter was onsite until mid-afternoon.

WORK FORCE & EQUIPMENT

NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Joseph Pasa 8 D&M Hydraulics Work Truck F-350 8
Jason Ventar 8 D&M Hydraulics

Signed by: % Reviewed by: Shawn Gardner Date 4/4/2024
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P H OTOS (full resolution and additional photos archived) 4/ 4/ 2024

A 8:32am - starting work ' A 8:46am - setting up compressor for pump

A 11:17am - continuing work on hydraulic lines

A 2:35pm - all lines cut up and removed A 2:49pm - departed site




