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Week of 04/01/2024 

 

Construction Summary 

Worked on removal of hydraulic system this week. 

On Monday (4/1), the crew from D&M Hydraulics assessed the system and developed a work plan.  On 
Tuesday and Wednesday, hydraulics lines were removed and drained, then cut into pieces.  On Thursday, the 
removal of lines was completed, and work began on draining the reservoir.  Due to the very slow progress with 
the pneumatic pump being used to drain the reservoir, it was not completed that day.  No work on Friday. 

Work on the hydraulic system is scheduled to resume on Wednesday, 4/10/24. 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0900

Dep: 1200

Monitors on Site: NA

POS HR HR

3

3

Signed by: Reviewed by: Shawn Gardner Date

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPEEQUIPMENT

Joseph Pasa D&M Hydraulics

Jason Ventar

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 

10am 40F.  Up to high 40s in the 

afternoon.

Personnel from D&M arrived at HP at 0930, departed to CSO at 1000, accompanied by Simon Radford.

The team familiarized themselves with the hydraulic systems to be drained, and planned the work.  Puddles of fluid were noted in a few places 

on the concrete floor, mostly at the pump and drain pan.

Departed site at 1150.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Monday, April 1, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

D&M Hydraulics

4/1/2024

Page 1



PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

4/1/2024

11:07am - removed access cover to hydraulic pump

11:51am - site overview11:50am - departed site

11:23am - inspecting lines and discussing work plan
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  1000

Dep: 1600

Monitors on Site: NA

POS HR HR

6 6

0

Signed by: Reviewed by: Shawn Gardner Date

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

Work Truck

EQUIPMENT

Joseph Pasa D&M Hydraulics

Jason Ventar

F-350

Caltech Submillimeter Observatory Decommissioning

At CSO, partly cloudy, light wind.  Temp 

at 10am 40F.  Up to low 50s in the 

afternoon.

Joseph Pasa from D&M arrived at HP at 0915, departed to CSO at 0945.  Jason Ventar was unavailable this date.

JP did the prep work setting up lighting and spill kit materials.  Also put absorbent material on the existing oil puddles.

Began the removal of lines from components, capping them to prevent any leaks.

Stewart Hunter was onsite until mid-afternoon.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Tuesday, April 2, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

D&M Hydraulics

4/2/2024

Page 1



PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

4/2/2024

10:16am - arrived at site

3:34pm - departed site11:14am - power setup

11:13am - prepositioning spill kit materials10:46am - existing oil puddle at drip pan

Inspection certificate for work truck
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1600

Monitors on Site: NA

POS HR HR

8 8

8

Signed by: Reviewed by: Shawn Gardner Date 4/3/2024

Caltech Submillimeter Observatory Decommissioning

At CSO, partly cloudy, light wind.  Temp 

at 10am 35F.  Up to mid 50s in the 

afternoon.

D&M team continued removal and draining of hydraulic lines. Removed lines were cut into pieces and stowed in 5-gal buckets and 55-gal 

barrel.

Stewart Hunter was onsite until mid-afternoon.
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Wednesday, April 3, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

Work Truck

EQUIPMENT

Joseph Pasa D&M Hydraulics

Jason Ventar

F-350

D&M Hydraulics
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

4/3/2024

7:51am - arrived at site

2:13pm - departed site10:22am - cutting lines into barrel

9:15am - removing hydraulic lines9:15am - removing hydraulic lines

8:07am - setting up equipment and absorbent materials
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1600

Monitors on Site: NA

POS HR HR

8 8

8

Signed by: Reviewed by: Shawn Gardner Date

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

Work Truck

EQUIPMENT

Joseph Pasa D&M Hydraulics

Jason Ventar

F-350

D&M Hydraulics

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  Temp at 8am 

35F.  Up to mid 50s in the afternoon.

D&M team completed removal and draining of hydraulic lines. Removed lines were cut into pieces and stowed in 5-gal buckets and 55-gal 

barrel.  Started pumping out hydraulic reservoir.  Pneumatic pump worked very slowly, did not finish emptying reservoir.

Stewart Hunter was onsite until mid-afternoon.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Thursday, April 4, 2024 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

4/4/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

4/4/2024

8:32am - starting work

2:49pm - departed site2:35pm - all lines cut up and removed

11:17am - continuing work on hydraulic lines11:11am - pump draining reservoir

8:46am - setting up compressor for pump
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