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Weekly Construction Summary 
Week of 05/05/2024 

 

Construction Summary 

No demolition work this week due to forecasted high winds. 
 
On Monday, the shutter cylinders were removed from the site, and the site was prepared for the expected 
winds. 
 
Daily report attached. 
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PROJECT TITLE: Work Hours:

Arrv:  0945

Dep: 1200

Monitors on Site: Cultural - Peter Alu

POS HR HR
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Anthony Ortiz
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Keala Drummondo
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NW Demo

Caltech Submillimeter Observatory Decommissioning

At CSO, partly cloudy, very windy.  Temp 

at 10am 35F.  Up to high 30s at noon.

Morning meeting was at 0830 due to crews flying in from Oahu.  Summit weather showed winds too high for demolition work, and forecast to be 

about the same all week.  Demolition was cancelled, and the situation will be re-evaluated at the Wednesday meeting.

Personnel arrived at the CSO between 0930 and 1000.  Work began on securing the site for wind.  Debris on the first level floor of the structure 

was shoveled and swept into the pit, and the pit was covered with plastic, which was secured with various pieces of heavy debris, and the 

excavator bucket.

The truck from Conen's arrived to pick up the shutter cylinders at 1000.  The cylinders were loaded on the truck and removed from the Mauna 

without incident.

The cleanup/securing was completed and all personnel left the site by 1145.
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Monday, May 6, 2024 WEATHER: Wind too high for Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Loader

Jon Steen GBI

Bronson Sylva

Volvo EC480E HR

Volvo EC300DL

CAT 950 GCGBI

Brandon Kepano GBI

JLG 660SJSunbelt rental manlift
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PHOTOS (full resolution and additional photos archived)
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5/6/2024

10:35am - shutter cylinders loaded

11:46am - site closed for the day

11:32am - plastic hold down

11:08am - cleanup in progress

11:36am - groundsheet hold down

11:38am - drip pan secured
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