A=COM

Caltech Submillimeter Observatory Decommissioning

Weekly Construction Summary
Week of 04/7/2024

Construction Summary

One day of work this week, Wednesday, continuing removal of hydraulics.

Removed lines from and capped ports in the shutter cylinders. Continued draining the hydraulic oil tanks.

Daily report attached.

Work on the hydraulic system is scheduled to complete on Tuesday, 4/16/24.
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A=COM

DATE :

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

Wednesday, April 10, 2024 WEATHER: Suitable For All Planned Work

PROJECT TITLE:

Report By:

At CSO, clear, moderate wind. Temp at

Caltech Submillimeter Observatory Decommissioning Work Hours: 8am 35F. Up to mid 40s in the
Arrv: o745  afternoon.
Shawn Gardner Dep: 1400

Monitors on Site:

NA

Work Items Location & Description of Work/Activities

Demolition D&M team removed lines from the shutter cylinders and capped and plugged the cylinders. Completed draining the gray hydraulic tank and
put granular absorbent material in the tank to absorb the residual oil. Continued draining the blue tank. As there was more oil in the tanks
than was previously estimated, they did not have enough containers for all the oil to finish draining the blue tank. They plan to return on
Tuesday (4/16) to finish draining the blue tank and the pump, and do the final cleanup.
Jeff Scott from GBI was onsite in the afternoon collecting GPS data.
Stewart Hunter was onsite from mid morning until early afternoon.

WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR

Joseph Pasa 6 D&M Hydraulics Work Truck F-350 6

Jason Ventar 6 D&M Hydraulics

Jeff Scott 2 GBI

Signed by: % Reviewed by: Shawn Gardner Date 4/10/2024
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AECOM P H OTOS (full resolution and additional photos archived) 4/ 10/ 2024

A 7:46am - starting work - A 7:59am - pumping oil into 55-gal drum on truck

A 0:15am - cylinder capped

A 1:07pm - collecting GPS data A 1:50pm - departed site
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