
WEATHER  :   Good For All Planned Work

 
PROJECT TITLE: 

Pedro Foronda (PF) (Mon-Wed) ; William Wanner (WW) (Th-Fri)

LEAD PAINT AND 

MOLD REMOVAL

9/27/22 (Tues) 0830-1430 Hrs. (IDPM - PF; Bill Johnson also onsite)

Prior to the start of work monitors: 

     Invasive Species Inspection NOT required for Unitek/Lehua pickups truck 

     Cultural Monitor and CMS Representative onsite

     No Archaeologist required for this work

Work Observed

Unitek completed scraping loose lead paint from steel beams and walls on the third floor and finished the isolation enclosures for moldy ceiling tile 

removal in rooms 105 and 204. Lehua continued air quality sampling.

 

Directions Given: None Required

LEAD PAINT AND 

MOLD REMOVAL

9/28/22 (Wed) 0830-1430 Hrs. (IDPM - PF; Bill Johnson also onsite)

Prior to the start of work monitors: 

     Invasive Species Inspection NOT required for Unitek/Lehua pickups truck 

     Cultural Monitor and CMS Representative onsite

     No Archaeologist required for this work

Work Observed

Unitek completed the removal of water marked, molded tiles from rooms 105 and 204 and rooms were cleared by Lehua. 

 

Directions Given:  None Required

Work Items

9/26/22 (Mon) 0830-1430 Hrs. (IDPM - PF; Bill Johnson also onsite) 

Prior to the start of work: 

     Invasive Species Inspection NOT required for Unitek/Lehua pickups truck 

     Cultural Monitor and CMS Representative onsite

     No Archaeologist required for this work 

Work Observed

Lehua set up monitors adjacent to rooms 204 and 105 to measure air quality during removal of molded tiles within islolation enclosures by the 

Unitek crew.

AECOM IDPM-PF jointly reviewed all three CSO interior floors with Unitek foreman Jeff Abella to identify areas of loose paint to remove Lead Paint 

at locations identified in the Feb'21 CSO Decommissioning Plan Appendix D- Asbestos, Lead Paint, and Mold Survey Report . 

Directions Given:  None Required
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Jone Abella All Week

Wally Ishibashi All Week CMS Monitor
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Signed by: Reviewed by: Date

Pedro Foronda, P.E. William Wanner, P.E. , CCM

Ron Mitchell Cultural Monitor

Unitek Jombel Ebuen

Unitek 

Nicole Garaganza Tengan Lehua Unitek Pick Up Truck 

NAME NAME EQUIPMENT

WORK FORCE & EQUIPMENT

9/30/22 (Fri) 0735-1430 Hrs. (IDPM - ww; Bill Johnson also onsite)

Prior to the start of work monitors: 

     Invasive Species Inspection NOT required for Unitek/Lehua pickups truck 

     Cultural Monitor and CMS Representative onsite

     No Archaeologist required for this work

Work Observed

Unitek completed final walk thru of CSO and outer buildings confirming loose lead paint in areas identified in the survey report were scraped, 

contained, and taken offsite for disposal. Unitek and Lehua demobilized equipment and left the site about 0900.  

 

Directions Given:  Reminded Unitek and Lehua to submit test reports and disposal manifests to Caltech.

Note : Abatement of Lead Paint at actual demolition structural frame cut locations, which are yet to be determined,  are 

being deferred to the demolition phase.  

LEAD PAINT AND 

MOLD REMOVAL

LEAD PAINT AND 

MOLD REMOVAL

9/29/22 (Thurs) 0745-1 Hrs. (IDPM - WW; Bill Johnson also onsite)

Prior to the start of work monitors: 

     Invasive Species Inspection NOT required for Unitek/Lehua pickups truck 

     Cultural Monitor and CMS Representative onsite

     No Archaeologist required for this work

Work Observed

Unitek completed removal of loose paint from railings, dome/shutter frame, stairways, walls, and celings within observatory levels 4, 3, 2, 1. All 

loose paint chips vacumed and bagged.  Lehua continued air quality monitoring during scraping and vacuuming activity.

1100 Hrs- Kona Transit hauls onsite 40ft container to Hilo for repacking and shipping

 

Directions Given:  Unitek reported that removed celing tiles and paint chips are being stored in their Hilo facility. IDPM-WW requested that 

manifests of actual final disposal be sent to Caltech and AECOM.

Jeff Abella Unitek 

Reginaldo Sherwin Unitek 

9/30/2022
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 Room 204 Ceiling Tile Removed and Air Quality Monitoring Set Up 

Scraping and Vacuuming Areas of Loose Lead Paint

PHOTOS (full resolution photos archived)
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L-R: R.Mitchell; W.Ishibashi; N. Tengan; Unitek Crew; B. Johnson 

2022-09-29 Haul 40ft Container and ISM Inspection Certificate
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