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Weekly Construction Summary 
Week of 05/26/2024 

 

Construction Summary 

The weather was suitable for all planned work all week.  Work continued with demolition and removal of 
material. 
 
Monday (5/27): Memorial Day, no work. 

Tuesday (5/28): Removed previously demoed material, and completed demolition of the base structure. 

Wednesday (5/29): Removed previously demoed material, and began demolition of the rail ring.  Also began 
cesspool excavation. 

Thursday (5/30): Removed the remainder of the previously demolished structure material, and continued 
demolition of the rail ring and foundation.  Demobilized the HR excavator from the site.  Continued cesspool 
excavation. 

Friday (5/31): Removed one truckload of concrete rubble.  Demobilized the second Northwest excavator and 
the manlift.  Continued demolition of the dome foundations, and cesspool excavation.   

 
Daily reports attached. 
 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0745

Dep: 1500

Monitors on Site: Cultural - Ron Mitchell

Archeological - Robynn Namnama

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

JLG 660SJ

CAT 950 GC

Deere 350 P

Sunbelt rental manlift

Loader

Excavator

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Bronson Sylva

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Brandon Kepano GBI

Caltech Submillimeter Observatory Decommissioning

At CSO, mostly cloudy, light wind.  Temp 

at 8am 50F.  

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0800.  NW Demo crew arrived at 0920.  The three trucks that 

came today arrived between 0750 and 0850. 

NW demolished the remaining parts of the base outer skirt and floor beams, and loaded the trucks.  The trucks convoyed down at 1250.  NW 

then separated the four sections of the base ring and relocted them into the center pit.  Cleanup commenced.

The lowboy with GBIs excavator arrived at 1400.  The excavator was unloaded, and the lowboy departed at 1425.

The cleanup was completed and all personnel left the site by 1500.
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Tuesday, May 28, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

Anthony Ortiz

Bruce Burley

Kai'imi Beck

Keala Drummondo

Unitek

GBI

GBI

NW Demo

NW Demo

Jone Abella

Jeff Abella

Jocelyn Cabjuan

Unitek

Lehua Environmental

NW Demo

Calvin Arca

5/28/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/28/2024

9:38am - demo and loading in progress

2:56pm - site closed for the day

1:30pm - demolishing base ring

12:51pm - convoy leaves site

1:50pm - cleanup starts

2:11pm - unloading excavator
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1500

Monitors on Site: Cultural - Ron Mitchell

Archeological - Robynn Namnama

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

Calvin Arca

Nicole Garaganza

5/29/2024

Jone Abella

Jeff Abella

Jocelyn Cabjuan

Unitek

Lehua Environmental

Lehua Environmental

NW Demo

Anthony Ortiz

Bruce Burley

Kai'imi Beck

Keala Drummondo

Unitek

GBI

GBI

NW Demo

NW Demo

Caltech Submillimeter Observatory Decommissioning

At CSO, partly cloudy, light wind.  Temp 

at 7:30am 40F.  

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0800.  The three trucks that came today, two flatbeds and one 

dump, arrived between 0725 and 0735. 

NW loaded the previously separated ring sections onto the flatbeds, and then demo debris onto the dump trailer.  The flatbeds departed at 1000, 

and the dump departed at 1030 when it was finished loading. GBI broke up the outbuilding foundation with the hydraulic breaker attachment on 

their excavator concurrently with the loading.

After the remaining debris was put into a small pile, the breaker was used to start demolishing the rail ring.  At 1055, a hydraulic fitting on the 

breaker failed, and the machine was immediately shut down. Estimated <1gal. of oil spilled, all of it on the concrete, and almost all of it inside the 

ring with some sprayed drops on the apron.  The team immediately put oil absorbent material on all the spilled oil.  The fitting was replaced, and 

after the lunch break and cleaning up the absorbent material, demo resumed on the rail ring.  About 10-15 of the ring was demoed when the 

same fitting was noted to have a small leak.  The breaker was detached from the excavator, and the bucket was attached to begin excavation at 

the cesspool.  Cleanup was started at the ring area.

Excavation at the cesspool started at 1330.  It was uncovered to about two feet below the top of the sidewalls, and soil samples were taken by 

Lehua.

The HR excavator was prepped for demobilization.  The boom was removed and put in its cradle.

The site cleanup was completed and all personnel left the site by 1500.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Wednesday, May 29, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Bronson Sylva

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Brandon Kepano GBI

JLG 660SJ

CAT 950 GC

Deere 350 P

Sunbelt rental manlift

Loader

Excavator
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/29/2024

8:05am - loading first ring section onto the flatbed

2:55pm - site closed for the day

10:56am - spilled oil on concrete

9:07am - breaking outbuilding foundation

12:52pm - demoed section of rail ring (dust control water visible)

2:38pm - cesspool excavation cordoned off
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1500

Monitors on Site: Cultural - Julian Shiroma

Archeological - Robynn Namnama, Colsen Balai

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date

GBIDaryl Coralis

JLG 660SJ

CAT 950 GC

Deere 350 P

Deere 245 P

Sunbelt rental manlift

Loader

Excavator

Excavator

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

High Reach Excavator

Excavator

Water Truck

Jon Steen GBI

Bronson Sylva

Volvo EC480E HR

Volvo EC300DL

Kenworth lic. 469TXUGBI

Brandon Kepano GBI

Caltech Submillimeter Observatory Decommissioning

At CSO, partly cloudy, light wind.  Temp 

at 7:30am 40F.  Increasing wind in the 

afternoon.

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0800.  One end-dump and one empty lowboy arrived between 

0740 and 0755.

NW demolished the water shed, and then loaded the remainder of the non-metal demoed material into the end-dump trailer.  Meanwhile, the 

mechanic from Pape replaced the two hydraulic fittings on Deere 350P excavator that run the hammer attachment.  After the truck was finished 

loading, the demolition of the rail ring with the hammer recommenced.  That work continued for the rest of the day.

A second lowboy arrived at 1110 that brought a Deere 245P excavator.  After it was unloaded, the NW HR excavator was demobilized from the 

site using both lowboys.  The end-dump truck departed the site shortly after the second lowboy arrived, and the lowboys convoyed down at 

1320.

Excavation at the cesspool recommenced at 1330.  The excavated material was placed on plastic sheeting, and soil samples were taken by 

Lehua.  At the end of the workday, the excavated soil was covered with additional plastic sheeting.

The site cleanup was completed and all personnel left the site by 1445.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Thursday, May 30, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

Dishon Cho

Frank Collo

Kai'imi Beck

Keala Drummondo

Unitek

NW Demo

GBI

GBI

NW Demo

GBI

Sam Peck GBI

Jone Abella

Jeff Abella

Anthony Ortiz

Unitek

Lehua Environmental

Lehua Environmental

Bruce Burley

GBI

Calvin Arca

Nicole Garaganza

5/30/2024
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/30/2024

8:07am - demolishing the water shed

2:50pm - site closed for the day

11:40am - demolition of rail ring in progress

9:38am - non-metal debris removed from site

1:42pm - Lehua taking soil samples

2:18pm - soil stockpile covered for the night
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DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0730

Dep: 1500

Monitors on Site: Cultural - Julian Shiroma

Archeological - Robynn Namnama

POS HR HR

Signed by: Reviewed by: Shawn Gardner Date 5/31/2024

GBI

Nicole Garaganza

Calvin Arca

Lehua Environmental

GBI

GBI

Lehua Environmental

GBI

GBI

Caltech Submillimeter Observatory Decommissioning

At CSO, overcast, light wind.  Temp at 

8am 45F.  

Following the 0645 meeting, personnel arrived at the CSO between 0730 and 0800.  One GBI dump truck arrived at the site by 0740, was 

loaded with concrete rubble, and departed at 0805.  Two lowboys, one loaded with a rolloff bin, and one end-dump arrived at the site by 0815.

One lowboy was loaded with the NW Demo excavator, the second with the manlift, and the end-dump was loaded with the remaining demoed 

steel material.  All three trucks convoyed down at 1015.  The rolloff bin intended to be used for underground materials, was stored on site.

The larger excavator with the hammer attachment worked all day breaking concrete in the dome foundations.  By the end of the day, the slab 

between the telescope foundation and the ring foundation was all broken up, and about 20% of the telescope foundation was broken.

After loading the end-dump, the smaller excavator had repairs made by the Pape mechanic to the hydraulic connections needed to operate its 

hammer attachment.  When that was done, excavation at the cesspool recommenced.  The excavated material was placed on plastic sheeting, 

and soil samples were taken by Lehua.  At the end of the workday, the excavated soil was covered with additional plastic sheeting.  The 

excavation progressed to about 3/4 of the way to the base.

The site cleanup was completed and all personnel left the site by 1515.

At 1330, the operator of the larger excavator noted a small oil leak at a hydraulic connection block.  The leak was repaired by the Pape 

mechanic and work continued.  No oil was observed on the ground. 

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Friday, May 31, 2024 WEATHER: Suitable for all Planned Work

Report By:

Work Items Location & Description of Work/Activities

Shawn Gardner

Demolition

NAME Company

WORK FORCE & EQUIPMENT

MODEL/TYPE

20' Container

EQUIPMENT

Excavator

Loader

GBI Water Truck

Jon Steen GBI

Bronson Sylva

Deere 350 P

CAT 950 GC

Kenworth lic. 469TXUGBI

Brandon Kepano GBI

Keala Drummondo

Excavator

GBI Dump Truck

UnitekJeff Abella

UnitekJone Abella

Deere 245 P

Peterbilt lic. 768HEG

Dishon Cho

Frank Collo

Kai'imi Beck

Sam Peck
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PHOTOS (full resolution and additional photos archived)

^ ^

^ ^

^ ^

5/31/2024

8:05am - dump truck departs site

3:18pm - site closed for the day

1:29pm - leaking hydraulic block

10:14am - convoy departing site

2:22pm - cesspool excavation

3:09pm - concrete demo progress
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