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Weekly Construction Summary 
Week of 9/3/2023 

 

Construction Summary 

Disassembly of the telescope was pending the arrival of the 120-ton crane, which was delivered on Friday. 

Disassembly work is scheduled to restart on Monday (9/11/23). 



  

DATE :

 

PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1500

Monitors on Site: Cultural  - 

POS HR TYPE HR

8 20 ft Onsite

Crew 8 40 ft Onsite

Crew 8 10054 Onsite

Crew 8 Z-62/40 Onsite

GMK5120B Onsite

Operator 1.5

1.5

Signed by: Reviewed by: Shawn Gardner Date

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  PM temp in 

mid 50s.

PM, lower elevation of road had fog.

120-ton crane was delivered to the site, parked on paved area, leveled, and counterweights installed.

Lowboy and crane passed HP at 11:45, and arrived at site at 2:40.  Delivery crew left site at 3:55.

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT  DIARY

Friday, September 8, 2023 WEATHER: Suitable For All Planned Work

Report By:

Work Items Location & Description of Work/Activities

Telescope removal

Shawn Gardner

WORK FORCE & EQUIPMENT

Bill Johnson

NAME Company EQUIPMENT

Pasha Container

Rick

George

9/8/2023

Crane, Grove 120 ton

Manlift, Genie

delivery crew

Sayer

Telehandler, JLG Skytrak

Container

Isemoto

Alan Paiva Isemoto
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PROJECT TITLE: Work Hours:

Arrv:  0800

Dep: 1500

Caltech Submillimeter Observatory Decommissioning

At CSO, clear, light wind.  PM temp in 

mid 50s.

PM, lower elevation of road had fog.
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Friday, September 8, 2023 WEATHER: Suitable For All Planned Work

Report By: Shawn Gardner

PHOTOS (full resolution and additional photos archived)
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