A=COM Caltech Submillimeter Observatory Decommissioning

Weekly Construction Summary
Week of 02/25/2024

Construction Summary

Site work only on Wednesday this week.
On Wednesday (02/28), HELCO crews removed the transformer from the CSO site.

Work on the site is anticipated to resume in the beginning of April.
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A=COM

DATE :

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

Wednesday, February 28, 2024 WEATHER: Suitable For All Planned Work

PROJECT TITLE:

Report By:

At CSO, clear, light wind. Temp at

Caltech Submillimeter Observatory Decommissioning Work Hours: 8:30am 35F. Uptolow 40sinthe
Arrv: 0800 afternoon, with increasing wind and light
Shawn Gardner Dep: 1400 clouds.

Monitors on Site:

Cultural - Ron Mitchell
Construction - Karl Halemano

Work Items Location & Description of Work/Activities

Demolition Cutural orientation for HELCO et.al. was held at HP at 0800. Ended by 0830, and personnel headed up the Mauna.
Crews arrived at summit ~0900. HELCO crews worked at CSO, as well as electrical boxes at JCMT and Batch Plant area. At CSO, HELCO
personnel cut cables in the pullbox by the road, disconnecting the CSO transformer from the main lines. The transformer was removed from the
concrete pad to the flatbed truck, and the cables were pulled out of the conduits.
Leleiwi disconnected the cables from the panel in the CSO support building, and the cables connecting the panel and transformer were also
removed.
Stewart Hunter and Simon Radford were onsite for the whole operation.

WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR

Jon Steen PM 6 GBI HELCO - crane truck, flatbed truck, bucket

Cody Brown PE 6 GBI truck, crew trucks

Gary Fujii Foreman 6 Leleiwi Elec.

Ronald Lee Crew 6 Leleiwi Elec.

Ryerson Andrade Crew 6 Leleiwi Elec.

Wayne Rubio Lead Foreman 6 HELCO

K. Hanohano Foreman 6 HELCO

A. Rosehill Foreman 6 HELCO

10 Linemen/Helpers Crew 6 HELCO

Nicholas Velazquez Flagger 6 [Aloha Security

A. Saradpon-Hill Flagger 6 Aloha Security

Katherine Lorenzo Flagger 6 Aloha Security

M. Larga Flagger 6 Aloha Security

Signed by: é/ ‘L — Reviewed by: Shawn Gardner Date 2/28/2024
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AECOM PHOTOS (il resolution and additional photos archived) 2/28/2024

A 12:34pm - pulling cables from the conduits A 1:13pm - work complete at CSO
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