A=COM Caltech Submillimeter Observatory Decommissioning

Weekly Construction Summary
Week Ending 06/28/2024

Construction Summary

The weather was suitable for all planned work all week.

Monday (06/24) Half of the asphalt debris was removed from the site. The remaining yellow mats were
removed from the site. One rolloff bin was delivered and filled with the potentially contaminated soil.

Tuesday (06/25): The remainder of the asphalt debris was removed from the site. A second rolloff bin was
delivered and the remaining potentially contaminated soil on the groundsheet was loaded into it.

Wednesday (06/26) No work on site pending results of soil retesting.

Thursday (06/27): The potentially contaminated soil and the rolloffs were removed from the site. Final grading
of the site was completed.

Friday (06/28) Boulders were placed near the site entrance as requested by CMS. The remaining excavator
was demobilized. The center line and edge line gaps on the road at the site entrance were painted. The fuel
trailer at HP was demobilized.

Daily reports and photos attached.
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A=COM

DATE :

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

Monday, June 24, 2024 WEATHER: Suitable for all Planned Work

PROJECT TITLE:

Report By:

Clear, moderate wind, 40F at 0800.

Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0800
Shawn Gardner Dep: 1400

Monitors on Site:

Cultural - Peter Alu
Archeological - Robynn Namnama
Construction - Karl Halemano

Work Items

Earthwork

Following the 0645 meeting, CMS, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0800 and 0900.
Two Deluz trucks, one with an end dump trailer and one with a lowboy carrying a rolloff bin, arrived at 0940.

- The rolloff was unloaded and the remaining yellow mats were loaded on the lowboy, and it departed the site by 1000.

- Loading the end dump trailer started then, and the truck was loaded with asphalt debris and departed the site by 1030. Over half of the asphalt
debris was taken away.

- The rolloff bin was lined with plastic and loading the potentially contaminated soil started. When the bin was full, there was still several CY of
soil on the plastic sheeting on the ground. The filled bin was found to be too heavy for the loaded to move. A second bin was scheduled to be
delivered the following day.

Water was applied for dust control as needed throughout the work.

The equipment was parked at the CSO site, and all personnel left the site by 1400.

WORK FORCE & EQUIPMENT

NAME POS HR Company EQUIPMENT MODEL/TYPE HR

Jon Steen Supt GBI

Bronson Sylva Foreman GBI Water Truck Kenworth lic. 469TXU
Loader CAT 950 GC
Excavator Deere 245 P

Kai'imi Beck Intern GBI Crew Truck w/ fuel tank Ford F350

Frank Collo Equip Op GBI Pickup Truck Ford F150

Signed by: "%— Reviewed by: Shawn Gardner Date 6/24/2024
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AECOM P H OTOS (full resolution and additional photos archived) 6/24/2024

P ,eii% R
A 9:37am - first truck arrives A 9:50am - loading mats

’\10:45am -Ioading bin
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INVASIVE SPECIES INSPECTION CERTIFICATE

Delivery is: }af APPROVED [J REJECTED

Date and Time: G/ﬂ\ 4‘/2 L}\ 7&!"’\ Inspector: \j;i(‘ﬂ-erj 70“'&.6/-
Expiration date and time: _ ¢ /Z_Z}ZLQ'%-N
Destination: CSONSHON s i o>

Inspection location: _ ¢ Loz Lo pen

Facility/Representative: JKevin Ralsq
Vehicle Lic & Owner: ___30C ) 1py/ Sems Concerns identified: /‘//A

Cargo Description: 0{w¢9 Fee lo— Remediation taken: _/’// A

Bait used? [] Yes WNO Rush inspection? ﬁYes ] No Escort Required? [ Yes ,ﬁ”"

[[J EMERGENCY (no inspection) L1 NON-COMPLIANT (no inspection requested)

This certificate is proof that the inspection is valid for the stated vehicle, cargo, destination, and time frame-
Drivers should keep this certificate in vehicle when making delivery.

For more information please visit: www.malamamaunakea.crg/fnspectionsX

A —

0. 1604
+«vASIVE SPECIES IS, _L11UN CERTIFICATE
Delivery is: ﬂ APPROVED [[] REJECTED
ate and Time: G/,’.’,Lf-/l(-}- Zan, Inspector: j}\mff M“’
Expiration date and time: 6’/’3)’/1‘? Tam Inspection location: e Loz 1inines
Destination: CS2 Pt suona ¥t Facility/Representative: /e Bab;j
Vehicle Lic & Owner: /5’0)‘ Y X i e Concerns identified: A/ / A
Cargo Description: e,ru:o-i-;/ Remediation taken: /l//A’
ired? Yi No
Bait used? [] Yes 4(No Rush inspection? E(Yes [ No Escort Required? [ Yes X[
[C] EMERGENCY (no inspection) [L] NON-COMPLIANT (no inspection requested)
and time frame.

This certificate is proof that the inspection is valid for the stated vehicle, cargo, destination, 5 om
Drivers should keep this certificate in vehicle when making delivery. i “

For more information please visit: www.malamamaunakea.org/lnS.Pe‘-'!'P ¢
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A=COM

DATE :

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

Tuesday, June 25, 2024 WEATHER: Suitable for all Planned Work

PROJECT TITLE:

Report By:

Clear, light wind, 40F at 0800.

Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0730
Shawn Gardner Dep: 1100

Monitors on Site:

Cultural - Peter Alu
Archeological - Robynn Namnama
Construction - Karl Halemano

Work Items

Earthwork

Following the 0645 meeting, CMS, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0715 and 0730.
Two Deluz trucks, one with an end dump trailer and one with a lowboy carrying a rolloff bin, arrived at about 0745.

- The end dump trailer was loaded with the remaining asphalt debris by 0825. The rolloff bin was then unloaded, and both trucks left together at

0850.

- The rolloff bin was lined with plastic and the remaining material on the ground was loaded into it. Then material was transferred from the first
bin to make the two bins equally loaded. It was then found that both bins were too heavy for the loader to move. Consequently, no additional

grading can be done until the bins/soil is removed from the site.
Water was applied for dust control as needed throughout the work.
The equipment was parked at the CSO site, and all personnel left the site by 1100.

Note: Nahua Guilloz and Greg Chun visited the site at 1000. Tentative plans to remove the soil after the test results are returned were
discussed.

WORK FORCE & EQUIPMENT

NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen Supt GBI
Water Truck Kenworth lic. 469TXU
Brandon Kepano Equip Op GBI Loader CAT 950 GC
Excavator Deere 245 P
Kai'imi Beck Intern GBI Crew Truck w/ fuel tank Ford F350
Frank Collo Equip Op GBI Pickup Truck Ford F150
Signed by: "%— Reviewed by: Shawn Gardner Date 6/25/2024
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P H OTOS (full resolution and additional photos archived) 6/ 25/ 2024

o

:00am - loading asphalt debris A 8:42am - unloading rolloff bin

A 8:50am - both trucks departing A 9:32am - transferrin soil to equalize the bins

A 10:57am - all ersonel off site A 10:58am - ite closed for the day
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UNIVERSIT Y of HAWM'I'Q{ HiLo

UNIVERSITY of HAWAT a i
CENTER FOR MAUNAKEA INVASIVE SPECIES INSPECTION CERTIFICATE
STEWARDSHIp

Delivery is: /12( APPROVED [ REJECTED

Date and Time: é/ 2024 5_"/@‘ R Recion S amcl e gy - uee
Expiration date and time: __ £ /2#/ 24 55, Inspection location: ___ e buz Ltaimea

Destination: (52 e Cpnri T Facility/Representative: Kevin @a%ﬁ

Vehicle Lic & Owner: |90 #EB Somw Concerns identified: ___ A"/ /- ——
Cargo Description: olw-—:» +troile Remediation taken: /)///4"

Bait used? [_] Yes - No Rush inspection? ﬁ\fes 1 No Escort Required? [_] Yes (XJ No
ait used?

[] EMERGENCY (no inspection) ] NON-COMPLIANT (no inspection requested)

d | . . . . f
1S ’ /] y

‘ Drivers should keep this certificate in vehicle when making delivery. -.
m For more information please visit: www.ma|amamaunakea.orglinspections/ E_

0. 1604
-+-vASIVE SPECIES Iy, L.C11UN CERTIFICATE
Delivery is: /}9_’ APPROVED [[] REJECTED
ate and Time: G/ZLV/QQ‘ Zan, Inspector: j}“ff MU"
Expiration date and time: é/’—?—k/l‘? Jam Inspection location: e Lot /ay nee
Destination: CS2 Pt suona ¥t Facility/Representative: __ /Cev/v . Baly
7
Vehicle Lic & Owner: /5"01 Y X i e Concerns identified: A/ / A
Cargo Description: e,ru:n%;:/ Remediation taken: /l///'}’
Baitused? [] Yes 4(No Rush inspection? %Yes [ No Escort Required? [ Yes X[ No
[C] EMERGENCY (no inspection) ] NON-COMPLIANT (no inspection requested)

This certificate is proof that the inspection is valid for the stated vehicle, cargo, destination, and fime frame.
Drivers should keep this certificate in vehicle when making delivery. : Fﬁ(

For more information please visit: www.malamamaunakea.org/inspections;
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A=COM

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

DATE : Thursday, June 27, 2024 WEATHER: Suitable for all Planned Work
Clear, light wind, 40F at 0730.
PROJECT TITLE: Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0730
Report By: Shawn Gardner Dep: 1300
Monitors on Site: |Cultural - Ron Mitchell

Archeological - Robynn Namnama
Construction - Karl Halemano

Work Items

Following the 0645 meeting, CMS, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0730 and 0745.
Two Deluz trucks, one with an end dump trailer and one with a lowboy, arrived at about 0740.

- The end dump trailer was loaded with soil from the rolloff bins. The first bin was emptied completly and swept out clean, with all the material put
into the end dump trailer. The second had most of the material removed. The remaining material was recovered with the plastic sheeting and
secured. The truck left the site at 0905.

- The rolloff bins were loaded onto the lowboy trailer, and that truck left the site at 1000.

- Final grading of the site resumed, and was completed.

Water was applied for dust control as needed throughout the work.

The excavator was parked at the CSO site and the water truck was parked at the Batch Plant area. All personnel left the site by 1300.

Earthwork

WORK FORCE & EQUIPMENT

NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen Supt GBI
Bronson Sylva Foreman GBI Water Truck Kenworth lic. 469TXU
Brandon Kepano Equip Op GBI Loader CAT 950 GC
Excavator Deere 245 P
Kai'imi Beck Intern GBI Crew Truck w/ fuel tank Ford F350
Frank Collo Equip Op GBI Pickup Truck Ford F150

Signed by: 4’%— Reviewed by: Shawn Gardner Date 6/27/2024
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P H OTOS (full resolution and additional photos archived) 6/ 27 2024

A 8:10am - removing soil from the first rolloff 7 A 8:34am - first rolloff empty

A 9:58am - final grdig contlnmg
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UNIVERSIT Y of HAWM'I'Q{ HiLo

UNIVERSITY of HAWAT a i
CENTER FOR MAUNAKEA INVASIVE SPECIES INSPECTION CERTIFICATE
STEWARDSHIp

Delivery is: /12( APPROVED [ REJECTED

Date and Time: é/ 2024 5_"/@‘ R Recion S amcl e gy - uee
Expiration date and time: __ £ /2#/ 24 55, Inspection location: ___ e buz Ltaimea

Destination: (52 e Cpnri T Facility/Representative: Kevin @a%ﬁ

Vehicle Lic & Owner: |90 #EB Somw Concerns identified: ___ A"/ /- ——
Cargo Description: olw-—:» +troile Remediation taken: /)///4"

Bait used? [_] Yes - No Rush inspection? ﬁ\fes 1 No Escort Required? [_] Yes (XJ No
ait used?

[] EMERGENCY (no inspection) ] NON-COMPLIANT (no inspection requested)

d | . . . . f
1S ’ /] y

‘ Drivers should keep this certificate in vehicle when making delivery. -.
m For more information please visit: www.ma|amamaunakea.orglinspections/ E_

0. 1604
-+-vASIVE SPECIES Iy, L.C11UN CERTIFICATE
Delivery is: /}9_’ APPROVED [[] REJECTED
ate and Time: G/ZLV/QQ‘ Zan, Inspector: j}“ff MU"
Expiration date and time: é/’—?—k/l‘? Jam Inspection location: e Lot /ay nee
Destination: CS2 Pt suona ¥t Facility/Representative: __ /Cev/v . Baly
7
Vehicle Lic & Owner: /5"01 Y X i e Concerns identified: A/ / A
Cargo Description: e,ru:n%;:/ Remediation taken: /l///'}’
Baitused? [] Yes 4(No Rush inspection? %Yes [ No Escort Required? [ Yes X[ No
[C] EMERGENCY (no inspection) ] NON-COMPLIANT (no inspection requested)

This certificate is proof that the inspection is valid for the stated vehicle, cargo, destination, and fime frame.
Drivers should keep this certificate in vehicle when making delivery. : Fﬁ(

For more information please visit: www.malamamaunakea.org/inspections;
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A=COM

INDEPENDENT DECOMMISSIONING PROJECT MANAGER PROJECT DIARY

DATE : Friday, June 28, 2024 WEATHER: Suitable for all Planned Work
Clear, light wind, 40F at 0730.
PROJECT TITLE: Caltech Submillimeter Observatory Decommissioning Work Hours:
Arrv: 0730
Report By: Shawn Gardner Dep: 0900
Monitors on Site: |Cultural - Ron Mitchell

Archeological - Robynn Namnama

Work Items

Earthwork

Following the 0645 meeting, AECOM, GBI, ASM, and Taymade personnel arrived at the CSO site between 0730 and 0745.
One Island Topsoil truck with lowboy trailer arrived at about 0815.

- One loader bucketful of small boulders were taken from the Batch Plant area, and placed near the site entrance, as requested by CMS after
their site visit the previous afternoon.

- When that was done, the excavator was loaded on the lowboy, and the truck left the site at about 0845.

- The gaps in the center line and edge line on the road were painted.

Water was applied for dust control as needed throughout the work.

All personnel and equipment left the site by 0900. Down at HP, the fuel trailer was taken away, and the containment was disassembled and
removed, by 1000.

WORK FORCE & EQUIPMENT

NAME POS HR Company EQUIPMENT MODEL/TYPE HR
Jon Steen PM GBI
Bronson Sylva Foreman GBI Water Truck Kenworth lic. 469TXU
Brandon Kepano Equip Op GBI Loader CAT 950 GC
Keala Drummondo Equip Op GBI Excavator Deere 245 P
Kai'imi Beck Intern GBI Crew Truck w/ fuel tank Ford F350
Frank Collo Equip Op GBI Pickup Truck Ford F150
Sam Peck Supt GBI

Signed by: "%— Reviewed by: Shawn Gardner Date 6/28/2024
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P H OTOS (full resolution and additional photos archived) 6/ 28/ 2024

=

A 8:24am - finishing placing boulders near site entrance A 8:33am - loading excavator onto lowboy

A 8:48am - lowboy with excavator leaving the site

=
A 9:21am - overview of completed project site
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