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Caltech Submillimeter Observatory Decommissioning

Weekly Construction Summary
Week of 05/05/2024

Construction Summary

No demolition work this week due to forecasted high winds.

On Monday, the shutter cylinders were removed from the site, and the site was prepared for the expected
winds.

Daily report attached.
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DATE :

Monday, May 6, 2024

PROJECT TITLE:

Report By:

Caltech Submillimeter Observatory Decommissioning

Shawn Gardner

WEATHER: Wind too high for Planned Work

At CSO, partly cloudy, very windy. Temp
at 10am 35F. Up to high 30s at noon.

Work Hours:
Arrv: 0945
Dep: 1200

Monitors on Site:

Cultural - Peter Alu

Work Items Location & Description of Work/Activities

Demolition Morning meeting was at 0830 due to crews flying in from Oahu. Summit weather showed winds too high for demolition work, and forecast to be
about the same all week. Demolition was cancelled, and the situation will be re-evaluated at the Wednesday meeting.
Personnel arrived at the CSO between 0930 and 1000. Work began on securing the site for wind. Debris on the first level floor of the structure
was shoveled and swept into the pit, and the pit was covered with plastic, which was secured with various pieces of heavy debris, and the
excavator bucket.
The truck from Conen's arrived to pick up the shutter cylinders at 1000. The cylinders were loaded on the truck and removed from the Mauna
without incident.
The cleanup/securing was completed and all personnel left the site by 1145.

WORK FORCE & EQUIPMENT
NAME POS HR Company EQUIPMENT MODEL/TYPE HR

Jon Steen 3 GBI 20' Container

Bronson Sylva 3 GBI Loader CAT 950 GC

Brandon Kepano 3 GBI Excavator Volvo EC300DL

Keala Drummondo 3 GBI High Reach Excavator Volvo EC480E HR

Sunbelt rental manlift JLG 660SJ

Bruce Burley 3 NW Demo

Anthony Ortiz 3 NW Demo

Darren Whittaker 3 NW Demo

Jeff Abella 3 Unitek

Jone Abella 3 Unitek

Jombhel Ebuen 3 Unitek

Calvin Arca 3 Lehua Environmental

Signed by: % Reviewed by: Shawn Gardner Date 5/6/2024
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AECOM P H OTOS (full resolution and additional photos archived) 5/ 6/ 2024

A 10:35am - shutter cylinders loaded

T

n 11:32a - p]ésfic hold down

A 11:46am - site closed for th day
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INVASIVE SPECIES INSPECTION CERTIFICA TE de. 00698

KM

Office of Maunakea

Janagement Delivery is:
APPROVED REJECTED

Date and Time: 5[ G/7.4 0S5 a i Inspector: Mrivash <>

Expiration date and time:S /, bl B Qetn_ Inspection location: (" wire. (A
Destination: CSO Facility/Representative:
Vehicle Lic/Descrip: qa L PR Concerns identifieq: o<

Cargo Description: Remediation taken:

: LR g Yes @ Rush inspection? @ e

DELIBERATE NON-COMPLIANCE NON-COMPLIANCE (UNAWARE)

This certificate is proof that the inspection is valid for the stated vehicle, cargo, destination, and tia il
Drivers should keep this certificate in vehicle whep Mmaking delivery.
For more information please visit: www.malamamaunakea.Org/mspecﬁons/




