AZCOM

INDEPENDENT DECOMISSIONING PROJECT MANAGER (IDPM) WEEKLY REPORT

WEEK ENDING: Friday, September 16, 2022 WEATHER : Good For All Planned Work
{1 Clear-pm ] Light Showers am
PROJECT TITLE: CALTECH SUBMIILLIMETER OBSERVATORY DECOMMISIONING Dl party Coudy [ Pacsing Raine.om
7 cloudy-pm ™ Rain-am
BY: Pedro Foronda ] Overcast ] Wity

Work Items

Work Observed:
9/13/22 (Tues) 0700 Hrs. Island Wide Fencing. Inc. crew arrived on site in a flat bed truck loaded with fence materials.

Prior to the start of work:

Safety Briefing: | reminded the crew of the need to be aware of altitude sickness symptoms such as headache and shortness of breath
at rest. Bill Johnson shared that there are Oxygen bottles, Oxygen saturation meter and first aid kit available inside the telescope
observatory.

Perimeter Fence

Ronald Mitchell, the Cultural Monitor guided the group in a small "Pule or prayer ".
The Invasive Species Inspection Certificate was verified to be current and approved by J. Miyashiro.

The wire perimeter fence was installed in accordance with the included plan and detail below. The fence work was completed at 1300
Hrs. and Island Wide Fencing did not have to return the following day, Wednesday, as was originally anticipated.

Directions Given:

IDPM - Directed to increase the depth of driveway posts to the minimum 18in depth before pouring concrete.
Cultural Monitor - None

Archaeological Monitor - None

Misc. Notes:
Wallace Ishibashi of UH visited the site to check on the progress.
Bill Johnson was working inside the observatory.

WORK FORCE & EQUIPMENT

NAME POS HR NAME POS HR EQUIPMENT TYPE HR
Steven Matsuura Foreman 8 Island wide fencing Flat Bed Crew Truck Ford 150 8
Gerry Kansou Labor 8 Island wide fencing
Orion Inosensio Labor 8 Island wide fencing
Ronald Mitchell (’\:Al:)ltnl:{:: 8 Kulaiwi Archaeolgy
Robynn Luiz Archaeological 8 ASM Affiliates
Monitor

Signed by: Reviewed by: _ (/#aam L/ dnst Date __ 9/16/2022
Pedro Foronda, P.E. William Wanner, P.E. , CCM
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AZCOM

INDEPENDENT DECOMISSIONING PROJECT MANAGER (IDPM) WEEKLY REPORT

WEEK ENDING: Friday, September 16, 2022

WEATHER :
[] Clear-pm

Good For All Planned Work
[ Light Showers am

PROJECT TITLE: CALTECH SUBMIILLIMETER OBSERVATORY DECOMMISIONING [ Partly Cloudy [ Passing Rains-am
7 cloudy-pm 7 Rain-am
BY: Pedro Foronda [ overcast T Wiy
PHOTOS (full resolution photos archived)
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Worksite Perimeter Fence Plan
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AZCOM

INDEPENDENT DECOMISSIONING PROJECT MANAGER (IDPM) WEEKLY REPORT

WEEK ENDING: Friday, September 16, 2022 WEATHER : Good For All Planned Work
71 clear-pm 1 Light Showers am
PROJECT TITLE: CALTECH SUBMIILLIMETER OBSERVATORY DECOMMISIONING [ Partly Cloudy [ Passing Rains-am
1 Cloudy-pm 1 Rain-am
BY: Pedro Foronda 1 overcast 1 Wity
DONED 2057 CAP
RESAR CAP SET W/ ADHESIE {M* STEEL BAR, WELDED TOPIPE
PROVIDE SIGN TYPE'& UN.O, MOUNT
_ } SIGNAGE EVERY 50' MAX SPACING ATTACH ’ ZNC PLATED OR STANLESS
] WITH (2) STAINLESS 114" X 1-412" CLAMPING N Ff' STEEL 14" THICK CARRINER
o UBOLTS WITH STANDARD NUTS OVER Mt CLIP EACHEND OF CHAN
= —= WASHERS, SEE DETAL SCYS01 T Pevinasg.
{4° GALVANIZED CHAN, SAG
125 GAUGE HIGH TENSLE WIRE, " WML
. MAINTAIN MAXIMUM SAG OF &' FOR 3
ATTACH WITH 125 GALIGE TENSILE
’_"‘"‘E 2 0 SCH4) STEEL PIPE
# REBAR GRADERD, 100/ OC TYR,
PROVIDE #11 WHERE SIGNAGE OCCURS SLOPE 44" PER FOOT
DRILL OR DRVE INTO EXISTING Q14" X & THREADED RODW.
L. L TERRAN i ek 1 STANDARD NUT & WASHER 80T+ SIES
W 1 i
g § -  l——concreTeFoomG
= . ¢ g j
fo|1z [l NOTE: FENCE SHALL BE PROVIDED BEFORE GRADING . A L %@ﬁ:&"ﬁmggg"
I [l ACTIVITIES BEGIN, COORDINATE INSTALLATION e it msrum ﬂwbu -
g SCHEDULE AND APPROVALS WITH OWNER. b 'u' - . i
- S | AND APFROVALS WITH OWNER.,
CONSTRUCTION FENCING .-”1 \ FENCE POST @ SMA CROSSING / 2
SOAE {'= 14 s SOALE et
Fence Detail
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WEEK ENDING: Friday, September 16, 2022 WEATHER : Good For All Planned Work
{1 Clear-pm {1 Light Showers am
PROJECT TITLE: CALTECH SUBMIILLIMETER OBSERVATORY DECOMMISIONING [ Partly Cloudy 7 Passing Rains-am
1 Cloudy-pm 1 Rain-am
BY: Pedro Foronda ] overcast 1wty
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INDEPENDENT DECOMISSIONING PROJECT MANAGER (IDPM) WEEKLY REPORT

WEEK ENDING: Friday, September 16, 2022 WEATHER : Good For All Planned Work
71 clear-pm "1 Light Showers am
PROJECT TITLE: CALTECH SUBMIILLIMETER OBSERVATORY DECOMMISIONING ] Partly Cloudy ] Passing Rains-am
] Cloudy-pm ] Rain-am
BY: Pedro Foronda 7 overcast L1 Wity

No. 5 Rebar Wire Fence

Page 5



AZCOM

INDEPENDENT DECOMISSIONING PROJECT MANAGER (IDPM) WEEKLY REPORT

WEEK ENDING: Friday, September 16, 2022 WEATHER : Good For All Planned Work
{41 Clear-pm {1 Light Showers am
PROJECT TITLE: CALTECH SUBMIILLIMETER OBSERVATORY DECOMMISIONING D] partly oudy ] assing Raino.am
1 Cloudy-pm ] Rain-am
BY: Pedro Foronda 1 overcast 1 ity

Fence Installation Crew
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INDEPENDENT DECOMISSIONING PROJECT MANAGER (IDPM) WEEKLY REPORT

WEEK ENDING: Friday, September 16, 2022 WEATHER : Good For All Planned Work
41 Clear-pm 1 Light Showers am
PROJECT TITLE: CALTECH SUBMIILLIMETER OBSERVATORY DECOMMISIONING Dl ruty doudy [ Passing Raimwam
1 Cloudy-pm {1 Rain-am
BY: Pedro Foronda 1 overcast O Wity

b

INVASIVE SPECIES INSPECTION CERTIFICATE

s Delivery is:

L APPROVED. — REJECTED
Date and Time: _G/2 /272 T2 aviny Inspector:- = \\AVircrs A v
Expiration date and time: A/Lt/2Z- Z7:3 ¢4 1y Inspection location: lal 7 Lir o/ e &
: ) ©Nelgend . (o
Destination:  Cz | - \ce\ Facility/Representative: SJCAfC« 3

Vehicle Lic/Descri

Hp: Concerns identified: reov—__
—argo Description: rzoldtﬂ’, ‘Lév'é AL~ l"'/ Rem
_— Rem

i ?
ait useds Yes @ Rush inspection? Yes @

DELIBERATE NON-COMPLIANCE

NON-COMPLIANCE (UNAWARE)

This certificate is proof that the inspection is valid for the stated vehicle, cargo destination
Drivers should keep this certificate in vehicle when making delivery. ;
For more information please visit: www.malamamaunakeaorg/inspections/

and time frame.

Invasive Species Inspection Certificate
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